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HAY 17'12a111714

SCHOOL BUILDING COMMITTEE

MEETING MINUTES MAY 9, 2012

1.) Co-Chairman Higgins called the meeting to order at 6:00 PM jointly with the Board of
Selectmen at the Uxbridge High School Library located at 62 Capron Street.

Members Position Present Absent
Dan Deveau Co-Chairman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O’Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X

Kevin Kuros X

Jane Keegan X

Bruce Desilets X

Ed Maharay X

Dennis Ryan X

Non-Voting

Sean Hendricks Town Manager X

George Zini Superintendent X

Tara Bennett UHS Principal X

Jeff Luxenberg Joslin Lesser X
David Krawitz Joslin Lesser X

Bill McNally Joslin Lesser X
(Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter .’Hommedieu | Shawmut X

Josiah Herbert Shawmut X

2.) Piedge of Allegiance

3.) Public Comment: None.
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4.) Approval of Budget Transfers

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve a budget transfer totaling $9,680.00 from Owner’s Contingency
(Classification Code #0801-0000) to A&E GeoTech (Classification Code #0204-0300). The
VOTE was UNANIMOUS.

5.) Approval of Commitments

MSDV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Amendment #9 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #7, comprised of Change Order Request
# 97, totaling $2,000,000.00, thereby, increasing the total construction budget to
$37,971,858.00, and forward to the Board of Selectmen for execution of Amendment #9.
The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDYV by SBC Vice-Chairman Sawyer, seconded by SBC Member Maharay, that the
Committee approve Amendment #12 of the Raymond Design & Associates designer services
contract totaling $9,680.00 increasing the total Contract for Designer Services to $3,562,872
and forward to the Board of Selectmen for execution of Amendment #12. The VOTE was
UNANIMOUS. (copy attached to these minutes).

6.) Approval to Request the MSBA to Increase the Total Project Budget: No Action

7.} Discussion of Sewer Connection Fee: SBC Co-Chairman Higgins informed the Committee
that the Board of Selectmen had received the letter requesting an appeal of all water and
sewer connection fees for the project and that the BOS have scheduled an appeal hearing on
May 29", 2012 at 7PM.

8.) Construction Progress Update: Peter L’Hommedieu, Shawmut Design & Construction,
provided the Committee with a construction project update stating that the construction is on
schedule.

9.) Approval of Meeting Minutes
MSDY by SBC Member Maharay, seconded by SBC Co-Chairman Deveau, to accept and
approve the 4/11/12 Meeting Minutes as written, The YOTE was 7-0-3 (SBC Members
Ryan, Desilets, and Sawyer were not present at the 4/11/12 Meeting and abstained from vote)
(copy attached to these minutes).

10.) Town Manager Action Items: No Action

11.) Old/New Business: No Action
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12.) Next Meeting May 16, 2012 and possible June 13" Joint Meeting with BOS

13.) With no additional business, MSDV by SBC Member Maharay, seconded by SBC Member
Keegan, “to adjourn meeting” at 7:18 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSDY: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Donald R, Sawyer, Vice Chairman

SCHOOL BUILDING COMMITTEE:

Jok H}gg[’iﬂs’ ﬁ) @hanman Dan Deveau -- Co-Chairman
Eugene O ‘Rourke Jeff Stewart - Secretary
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Don Sawyer — Vice Chairman ruge Desilets
iKe Legetidre Jane Keegan
( 5.Q~ éﬂ/
Kevin Kuros Ed Maharay
Dennis Ryérf
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Town of Uxbridge

[XMesting [Jcancellation
Board or Commission School Building Commitiee
Meeting Date May 9th, 2012 Time 6:00 p.m.
Place High School Library
Authorized Signature e e e ——— e e e e e e s
Call to Order T

Pledge of Allegiance

Public Comment

Approval of Budget Transfer (Vote)

Approval of Commitments (Vote)

Approval to Request the MSBA to Increase the Total Project Budget (Vote)

Discussion of Sewer Connection Fee

Construction Update Shawmut

Approval of Meeting Minutes {Vote)

Town Manager Action ltems

Old/New Business

Next Meetings
SBC onily: May 16th, 2012 3:30 PM at Jobsite Trailer to approve invoices
SBC and BOS, June 13th, 2012

Adjournment

Meeting Postings:

Except in an emergency, a public body must post notice of a meeting at least 48 hours in advance, excluding Saturday's,
Sunday’s and legal holidays, excepl in emergencies.

"Emergenc);' is a sudden, generally unexpected cccurance or sei of circumstances demanding immaediate action.

In an emergency, a public body shalt post nolice as soon as reasonably possible prior fo a meefing.

Notice must include date, time and place of meeling.

Must include lisling of fopics the chair reasonably anticipates wiil be discussed at the meefing.

Topics must give enough specificiy so that the public will understand what will be discussed.

Public bodies are encouraged to update the nofice when aware of new topic wilhin the 48 hour period before the meeting.
Chairs should not post nolices so far in advance that there Is a high likelihood that new topics will arise, unless the chair
updates the nolice with any such new topics 48 hours in advance of the meefing.




CONSTRUCTION CONTRACT FOR CONSTRUCTION MANAGER AT RISK SERVICES
AMENDMENT NO. 9

WHEREAS, the Town of Uxbridge ("Owner") and Shawmut Design and Construction, (the "Consfruction Manager at
Risk"} {Collactively, the "Parties") entered Into a contract for Construction Management for the Uxbridge High School
Project on Gctaber 12, 2010 (the "Contract"); and

WHEREAS, the parlies agreed to Amendment No. 1 (Mini-GMP) to the Contract In the amount of $10,085,382
effective as of February 3rd, 2011; and

WHEREAS, the parties agreed to Amendment No. 2 (Main GMP) to the Contract In the amount of $25,180,437
effective as of March 30th, 2011; and

- WHEREAS, the parties agreed to Amendment No. 3 to the Contract in the amount of $45,243 effeclive as of May
181h, 2011;-and

WHEREAS, the parties agreed to Amendment No. 4 to the Contract In the amount of $6,047 effective as of August
17th, 2011; and

WHEREAS, the parlies agreed to Amendment No. 5 to Lhe Conlract in the amount of $55,872 effective as of Oclober
26th, 2011; and

WHEREAS, the parties agreed lo Amendment No. 6 to the Contract in the amount of $14,213 effeciive as of
December 14th, 2011; and '

WHEREAS, the parties agreed to Arendment No. 7 to the Contract in the amount of $102,122 effective as of
February 22nd, 2012; and

WHEREAS, the parties agresd to Amendment No. 8 to the Confract in the amount of $413,258 effective as of April
11th, 2012; and

WHEREAS, effeclive as of May 9th, 2012 the Pariies wish to amend the Confract:

NOW, THEREFORE, in conslderation of the promiseé and the mutual covenants contained In this Amendment, and
other good and valuable consideration, the recaipt and legal sufficiency of which are hereby acknowledged, the
Parties, intending fo be legally bound, hereby agree as follows:

1. The Owner hereby authorizes this Amendment No 9 with a total value of $2,000,000. This amendment is
based upon the acceptance of the Construction Manager's Change Order #07 as detailed in the attachments to
cover the cost of constructing the main multi-purpose athletic fisld which was part of the original base project
scope. This GMP amandment will require a commensurate increass in the Total Project Budget, from
$43,000,000 to $45,000,000 based on additional funding which has been approved by the Town. The Town
oxpects to pay 100% of these additional costs direcily and does not expect the MSBA to participate in funding
for the amount of this change order.

Original Previous Amount of This Aftar This
Fee for Basic Services Confract Amendments Amsndment Ameandment
GMP ) $35,885,378 . $2,000,000 $37,885,378
Pre-Construction Services  $69,184 _ §17,286 80 $86,480

Total Fee $69,184 $35,902,674 $2,000,000 $37,971,858
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2.  The Consfruction Budget shall be as follows:

Qriginal Budget:
Amended Budget:

3.  The ProJect Schedule shali be as follows:

Original Schedule:

Amanded Schedula for Schaool:

Scheduls for Fields:

$34,469,807
$37,971,858

Substantial Complstion 07/10/12
Substantlal Completion 07/27/12 .
Substantial Completion 11/16/12

4.  This Amendment contains all of the terms and conditions agreed upon by the Parties as amendments fo the
original Contract. No other understandings or representations, oral or otherwise, regarding amendments to the
originat Contract shall be deemed to exist or bind the Parliss, and all other terms and conditlons of the Confract

remain in full force and effect.

iN WITNESS WHEREQGF, the Panles have caused this Amendment to be executed by thelr respective authorized

officers.

OWNER

BowcE DESHZETS.

(print namp)
< p/#’za, Bos

%ﬁﬂ; /Qa/m

Date: (sfgna!\ué@/é. 5 S

CONSTRUCTION MANAGER AT RISK

ﬂ@é‘/ 4%@»1 vl 2o,

(pgint name)
I/ .
(print i
By: ’
Datae; /g
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SHAWMUT

Basipa sad Comatructien

Prime Contract Change Order |

Project“: Uxbﬂ&ge High Schoot

300 Quaker Highway
Uxbrldge, MA 01569

"SDC Project #: 100764 ' ~ No:007

Tol: {617) 622-7184
Fax: (817) 622-8184

Date: 51712012

To:

Shawmut Design and Construclion
3 Davo! Square, Suite A275
Providence, R! 02903

Contract Date: 211812041
Contract Number; 100764

The Contract is hereby revised by the following ltems:

Amendment #9 including COR## 97

COR?* pcO Deascription Amount
097 172 Foothall Fleld/Track § 2,000,000
Change To Contract Sum
The original Contract Vallie WaS............vevmrvemmsiscsniimiimoeis $35,352,299
Sum of changes by prior Prime Contract Change Orders... $619,559
The Geontract Value prior to this Prime Gontract Change OFAOT WA v rvrseessersessessareesssssessetesss saones $35,071,858
The Conlract Value will be changed by this Prime Contract Change Ordear in the amount of..... 2,000,000
The new Ceniract Valus including this Prime Contract Change Order will B, ; 37,971,858
Change To Contract Time
The Gontract duration will be changed by.... PeReenr e e s s 112 Days
The revized Subsiantial Completion date as of this ane Contraci Chenge Order |s e e s 1111812012
Towni of Uxbridge RDA Architeclure Shawmut Design and
o Construction
OWNER: ARCHITECT CONTRACTOR
21 § Main St 222 North Street 3 Davol Square, Sulte A275
Uxbridge, MA 01569 Hingham, MA 02043 Providence, RI 02903
uck Desilels By: Gens Raymond By: Peter 'Hommedi

S!ﬁ_narlu fe

o7 ReZ A

Dat " Date /7T




SHAWMEL

Deriga sxd Danvirsctios

Change Order Request

To: Bruce Desilets Date: 5i712012

Town of Uxbridge Project #: 100764
21 S Main St Project:  Uxbridge High School

Uxbridge, MA 01569
Fax: (508)278-8605

Description: Football Fisld/Track

item . Amount
Field Change (Sitework), 51,126,284
Field Change (Landscaping), $44,166
Field Change (Synthetic Turf}, $396,460
Field Change (Track & Tennis), $161,212
Field Change {Concrete), $77.418
Field Change {Electrical), $78,743
Field Change (General Conditions/Project Requirements), $183,330
Field Change (Contingency), Subcontract, $27,187
OWNER HOLD: Rough Grading, The Welch Carporation $(121,870)
Allow- Winter Conditions, Shawmut Design and Construction $(77,864)
Payment & Performance Bond, Shawmut Design and Construction $17.821
General Liability Insurance, Shawmut Design and Construction $24,811
Builder's Risk, Shawmut Design and Construction $4,185
2.75% not contractual 5% Fee, Shawmul Design and Construction $568,147
Total $2,000,000
Type: . Lump sum proposal
Schedule Impact: This change will add 0 days to the contract completion date,
Overtime Impact: This change will not require project avertime
Ses attached 1/7/12 proposal and qualifications.
Pricing per PR# 44 and fisld bid RF{'s.
Please review, sign and retum to the undersigned,
Sincersly,
Peter PHommedieu
Shawmut Design and Construction
Prolog Manager Prinfed on: 5/772012 Prolog Page 1




Change Qrder Request 087

W/ oo 5/ 2015

f Sefectmen - Chalr, Town of Usbridge 77
(j _ Date: <5 / é% .

Dave Krawitz - .\{Jgslin Lﬁsser & Assoc. .
Architect V) A pate: 57 &/2o/2
: g~ Pgacip DA Architecture

T Dale: -
medieu - Senior Project Manager, Shawmut Design and Construclion

Owner2

CC:
REF. PCQ: 172

Prolog Manager Printed on; 5772012  Prolog Page 2



517112

Shawmut Design and Construction is pleased to present the enclosed Guaranteed
Maximum Price Change Order for the Uxbridge High School Multipurpose Field and
Track. The GMP CO is based on the contract drawings, April 9, 2012, In addition,
enclosed are the following documents:

-GMP CO cost summary
-Assumption and Clarifications

This is a Guaranfeed Maximum Price Change Order to the SDC contract based on new
supplemental funding raised by the Town of Uxbridge which will increase the Total
Project Budget by the full amount of this Contract Amendment, $2,008,000.

This CO is based on the Town executing the contract amendment by 6/1/12 and a SDC .

completion of 11/16/2012.




B Uxbridge HS Fields
f| Quaker Highway
B Uxbridge, MA

SHAWMUT
Daslgn and Canstructfon

Summary Sheet - Alternate 3A (Multlpurpuse Field & Track)

SI1201%

~TRADE COST
~ SITEWORK / ACCESSORIES $ 1,126,284
 LANDSCAPING - $ 44,166
SYNTHETIC TURF . § 396460
TRACK 8 164,212
CONCRETE . O $ 77,418
BELECTRICAL $ 78,743
SUBTOTAL B 5 1,884,282
GENERAL CONDITIONS / REQUIREMBNTS $ 183,330
< S - 8 248U
" BUILDERSRISK . $ 4185
P&P BOND $ 17,821
FEE : 2,75% (Reduced FEE, Contractually 5%) $ 58,147
SUB TOTAL s 2172577
CONSTRUCTION CONTINGENCY (1.25%) $ 27,157
_SUB TOTAL s 2,199,734
FUNDS RELEASED FROM UNUSED ALLOWANCES WITHIN ORIGINAL GMP_| 8 (199,734)
TOTAL s . 2000000




Uxbridge HS Fields
Quaker Highway
Usxbridge, MA

SHAWMUT

Dasign end Construction

Exclusions
Change order does not inglude any scope other then the mullipurpose synthehc field
Change order dees not include field facility building
Changa order does not include any underslab utilitles for the field facility building
Chenge order does not include any soil & clay mitigation, unsuitable sc-i]s, and hazardous material
Change order does nof include any wnforseen conditions
Change order does not include any testing or monitoring
Change order does niot includs the press box or PA system
Change order does not include any lighting, scoreboard or wiring
Change order does not inc¢lude any owmners contingency
Change order does not include any work outside the limits of work
Chenge order does not include permits
Change order doss not inchude any utility consumptiion and backcharge costs
Change order does not include an irrigation well
Change order does not include any SWPPP monitoring and reporfing, to bs performed by BSC Group undet the base project
budget
Change order doss not include any costs for an updated SWFPF, ConComm or DEP restrictions
Change arder does not include any costs for permeanent frash receptacies or hike racks
Change order does not include any coats for dust control
Change order does not fncluds any costs for (he enlarged track surface. Track pricing js based on original design .
Change order does not include any costs for the addmuna] crushed stons layer below the turf We have included 4" per the
original design

Chango ordor doos not include any costs additional bifwminous walkways, We have included walkwaya per the original design.
Change order does not inchute a painted logo at the synthetic field

Inciuslong
Change order is based on & Juge 1, 2012 1elease

Change order is based on submittals being approved within 2 weeks and RR[ answered within 5 business days
Change order asswnes $199,734 with [n the GMP will be released and moved to cover expenses in this ohange order
Change order includes 2 concrete pad, retuining wall and conduit for 2 future press box

Change order is based on a November 16, 2012 urnover

Change order is based on screening only as needed and spreading of the existing stookpiled topsoil. Excess topsoil‘ to remain in
existing stockpiled location (not respread).



Design aed Consiruction

in accordance with the Contract, the agaregate amount of which is set fosth as Disputed Ctaims betow and is

Builders and Shawmut Design and Construction
Construction Managers 560 Harrison Avenue

Boston, MA 02118

Telephone ©17.622.7000

Facsimile 617.622.7001

CONTRACTOR'S PARTIAL LIEN RELEASE AND DISSOLUTION

TO: Owner-  Town of Uxbridge
and each of their officers, pariness, employees and agents and their respective
successors, assigns and personal representatives.

FROM: Contractor - Shawsmut Woodworking & Supply Co., Inc. d/bfaf Shawmut Design &
Construction and cach of their officers, pariners, employees and agents and their
respective successors, assigns and personal representatives.

RE: Uxbridge High School

Praject No. 100764 Purchase Order No.
{if applicable)

APPLICATION FOR PAYMENT NO.: 13
APPLICATION FOR PAYMENT PERIOD ENDING: 03/31/12

The undersigned warrants, represents and guarantees (i) that the Amount Ouved set forth betow constitutes the ”72[ '

entire valus of all work performed and sesvices rendered ("work” which term shall include without limitation iabor, AW ’ ?/ W12
materials and equipment fumished and all other services which would entitle any person to any lien under Chapter
254 of the Massachusetts General Laws) in value of 51,000 or more by, through or under the undersigned with

tespect 1o the Project not heretofore paid for up to and inctuding the period covered by the above Application for
Payment (including without limitation all work retated to disputed claims, if any, timely given to the Owner in writing

described on Exhibit A atached), {ii) that alt work covered by such Application has been incotporated into the
Project and title thereto has passed to the Owner o7, in the case of materials and equipment stored at the site or at
some other location previcusly agreed to by the Owner, title will pass to the Owiter upon receipt of the Amount
Owed by the undersigned, in each case free and clear of all liens, claims (other than amounts owed), security,
interests or encumbrances; and {iii) that no work covered by such Application will have been acguired subject to an
agreement under which any interest therein or an encumbianca thereon is retained by the seller or any other

petson.

The undersigned intends that this instrument shall be a recordable notice within the meaning of G.L. ¢.254, 5,10
panially dissolving any lien which the undersigned may now have or be entitled to have on account of work
performed up to and including the pesiod preceding that covered by the sbove Application for Payment, and the
period covered by the above Application for Payment to the extent payment is received, except for the Disputed
Clainis amount, if any.

Executed as of this Sth day of Aprit : , 2012

Amount Owed Contractor by Name of Conlractor:
Ownrer as of the end of the Shawmut Woodworking & Supply Co., Inc.
period covered by the above dfbfa Shawmut De51gn & Construction
Application for Paymeat &
$2,451,504.45 Duly Authonzea'/ ’
Disputed Claims included within Project Accountant
Amount Gwed, if any Title
50.00
COMMONWEALTH OF MASSACHUSETTS
COUNTY OF SUFFOLK, . S5-Apr , 2012
Then personally appeared the above-named Chris Geary

and acknowledged the foregaing to be a fres act and deed, before ZE% {%6
AT

€AYCE L, FLMS
xpires:  MNOTARY PUBLIC
T COMMONWEALTH OF MASSACHUSETTS
; NY COMRISSION EXPIRES
Aucust 2, 2013




. SPRILUCY SIMI JApUN U0PRAJUGD
J0 Jaump 243 Jo sWBI Aug o3 sotpnlasd InoLdiM e JusAed Jo Sdueidade pUR IUBWARd “IDURNSST

,J\.\Em.az PoWEY JOPRQUD B 01 Ajuo 3iqefed s QaTHIINID INNOWY BU), "3jgezofou Jou S| alesirsea sil) 3

777 T 912G é x Ag
\ %\ m Y LIDBLIHOYEY
(204 payrdde JuNOWe 343 Woy SUHIP PILLIBD UNOUWR Jj LD =T U
SP'H0S IShE § QII4TIAID INNOWY

X P T30S

"QFISTLHITI INOOWY 34 Jo auawded o3 pajjius st
0792.QUA7 SU3 PUL ‘SIUFWNDOQ PEILOT YT LM IUBPICIILR Ul S| MOM 23 O A3[enb ayy
“pagenipu) se passaibold Sey FJOM LA JBURY PUT USHRUILGHU] abpamou $,1081yY 3y
30 359G SUA 0 JBL3 JSUMD Y3 €3 SIYILIAD Y U3 ‘uopeoydde Ia0ge dy2 Buisudas
BIEp SU3 PUR SUSRBAIISGO SY5-UO USC PAsSk] ‘SIUBLINDI0E PR S1) UM SDUSPIOIDR Uy

ANIIRAVd O FLVIILTIHZD SLDILIHOHY

i I
STULAYT pervieen e ...},q .

" FISUDVSSYN 30 HIVAMNORHGD |
2IBNg Ayvio)

VRS 2
T bt jo Aep
AUIATY

M0A4AS e Aune)

£4%

pang Asejon

2500 UsaMS pUR paqlRsgng
SUESNHOVSSYIAN 1Jo ieag

g0z

{gaur ssa; ¢ uc_._.v :
AHYNIVIIY SNd ‘HSINIS OL HINVIVE 6
s aseeh 200 LINSWAY INJBHND 8

SE'BBF LSO 0TS .
. SF P05 ISP ES

I5AIXT UOISSILILIOD) Al - mIva
1 V5%

T

UOIIDNJIISUOD PUR UBIS3Q) INLWMBYS
“BMp MOU Sf U[3JBY UMOYS JUBLWAR] JUB.LNT 1243 PUR “I3UMO BUY IO PIARIS) Suuswied
puE Panss] 2UsM JUIARL J0) SSILIYHBD SAoAEId YDiLa HIoM JOy Jopenue) ayl Ag
pled u3aq SRy SILNGWE ([B JeU ‘SIUALunDod 3DRAUCD NI YIM S3URPIODDE U] patajdiod
uBaq SRY JURUARY 10 LOReddY SIUL AG PBUISACD MIOM U 915G PUE UDPIRWIONY
‘aBpapMouy S,J0PRIILED Y JO 353G AT 03 1LY] SYIJDD Jonenuod PRUBSIapUN DL

02 209600 CEs (e3e3uial JoMd Wed) § Bun) INIWNAVY 00°£65°E2Z% ~ sJaplg abuRld AQ a5UAYD 18N
HOd SALYIIILLNID SNOTATY SS3T L 00 65 £2¢5 STY1OL
) {130, § 211 559 ¥ BUR) . 1 .
SO 111 105525 e SDYNIVLIH $537 GINHYI Tvi0l ‘9
LLESTerE TS T (£0£9 J0 7 UwINED Ul (RI0L
10 Qg + ey surt) abeueiey (w0l
{£0£D uo H uwnjon)
T [I0ARI PRICIS 4O, %S q
{£0D UD B + 4 LUNGED)
T oM pesaidiLes jo %S g ”
SOYNIVLIY S
(£0£9 vo 1 uwneD) i . o
v G2 8925 _ TRttt 3EWO 0L GIYOLS B AFLTIAWOD WLOL b pascaddy =jeq FERTIGY
00°005°855°6E% " Ao (2 e T BUM) ALWA OL WAS 1OVEHINGD € Lo Si) paAcJddy
00°L65 £e¢s e 819pag oBueyD Ag DEURYD 19N T 00 265 2228 TVIOL
BO'E00'SEE’SES WNS LOVHLNOD TYNIDIEO ‘T J3UMD Aq SLUOW SNajAsad
. , SNOLLINQ3g | QIANddY u} paacdde s10p40 abuLyD
"paupene 5| £0£2 1WAWNs00 YIY 4934s Loenuiue) " : i
“PeUCD 3UI HAIM UOIDBYU0 U} ‘MOJ3q LMBYS SB “IuBiuAey 10} apRW S| yonesyddy INTWAYd B0 NOTLYIINddY S, HOLIVELNGD
T Zi/IE/E oL TH0Z0 VI WeyBuUIH 1OVEINGD diWD 03 LOVUiNGD
O Zu/r/E 0¥ 39348 UMoN ZzZ 8TTZ0 VW 'NOLSCE
[l OL/ZL/IT :3U9GIDVHINGD UL 593810055y UBISIQ PUCLIARY :LDIALTHI¥Y INNSAY NOSTHEYH 095 (YOIDVEINGD)
YOLOVHINGD ] NOLIDMYLSNOD ONY NOIS3A LNWMYHS TWOUs
LOELIHOYY (7] TON LIB00Yd L3 IHYY
¥ANMO [7) $8Z00T - ON Lo3C0Wd OaS 69510 ¥l ‘ebpugxn 69ST0 Vi “25puaxn
$61 UORNANISIO SHON 3DI0ANI 205 AemyuBiy 1ovendy oog 199.05 el YInos 1z
: £1 ON NOLLYI[IdAY 100438 UBiH S6pUaXA L9530 I6pMAXA JO UMOL  {UINMO) OL
¥ 40 T 3Dvd 2045 INTWND0A VIV

JNZHAVd HOd J1VIIALIHAD GNY NOTLYDIddY



TEXS-9000Z “0 'NOLDNIHSYM "MN ‘SINIAY HHCA MIN STLZ *SIDFATHOUY J0Q ZUNLLISNT NYIIHEWY SHL WOUZ WHC NC OasvE
TOLS YO LIRME NOLLYANLINGD + £0L2 VIV Q3II00W

osrogr'osy'ts| criseo'ancs | cooor TS | WSe | 2vEsLTLLsTS | oorose'ses'ts| erecesez s | sereseses’oy '} §£°298'966°02% 5IVL0L ENS
§2'g68'€6s | 08°S62°43 06'ZRO'¥IES %oy | arRte'asTS oosca‘'sss | OO'ESO'LSE 00°000°02S¥ 1oronoezss  BOOU LNITTISAU/LAAUYD/TILL DIUVHID - § G 0BEO-LOSC
joorega'tats . 00°LES'TITH 00 ze8'TeTd ONRIOOS GQOM - B A | 0980-2050
00'000'9vS [e[eeleli g ol lalug -1 STANYd TYILLSNODY - 6 AQ 0OGO~E65Y
SUEOPIES | Srgee'es | 00LTTTETS %67 | 00'5LYBES . Q0SZTIEEs | 00°05€'5SE 00°Z65"6IEE BOZES'6TES SONTHED WILSNOIY - § A1 aCE0-Z050
0E'SETEITS | 69°TLD'SEE | 1ZWUTLLSS %LL | BLEEY'TUETS Q0TZLTTE | 6LVILGILTS | 0090 LTS 00°90£°3L4°2% TIVMQIQ KASIAD = 6 AID ACB0-2050
OLTHOL'ETS  { OL°TELE 20 pLETLTE %sh | DOITYPTE 00"SZH b1 ) OO'DOR'LES £0°008°TES SNIZY1D % SSY19 - B AIQ a080-Z050
OF'SEE’B9% SEETLOVE [ ol o%Re | DORST'ZOES ‘ 00°ZE6'TLS COLEENELS 00'TTS920' 1S ‘00 TI9'9Z0'TS SMOANIMTIWMNIVIEND - B Al 0060-Z050
00°00E'2ES 00'00E'2ES 00'00E’RES SYOLO QVIHYIAQ - B MG 00902050
SSTLSE'GTTS | SHUISL'SYS | DOTET'SZTI WEG | OU°6Z9'50E% QUGTHTVTS | D000T'YIS soorsloces oroTe‘oatd FUVMOUVH/SIWYUL/SHOOC - B A0 0090-£050
oszERELzy | 00'55875ES | 00°0DLTSTH %48 | 0000E'TILME |-ooass'vees | oouse'steTs | oonon'ssets 00'000'E96°TS DNLIOOY = £ N0 00LD-7050
| pognsEs oo 0Tt 'zE 00" SLE§5F %EP | 0000T'ZYS Jeoraozes | oo'0os'ses 0D'SLL0E8s 00'GLL'£6S SNV WIIW - £ A0 (| 03L0-2050
GE'eLrIEs | BTospeTE | serlve'ted - %68 | 59'STS6IES N ooreso'ses | soter'eszs | ooeLp'Tess oUELv e SN0V I/ONIZO0EAAILYA - £ AQ 06£2-2058
OE'EVY'EVTS | SU'BRTETS || 00'658'RLes %¥ | 00'195°TICS - u.ao._.ow.ﬂm.ﬂw 00 28L'TITE | OOTDERITITTS OWCEB'ETTTS - JIADE HYUHHOMISYDANMOMTIIN -9 40 | 3090-2050
CE'BZLUES | DY'9TB6IE | 0OTLY'SETS %WEL | LO'ITE'BEES pobtLlees | 00'VTR'SSES | OO'OOO'PESS 00"000'KESS SN "DSIN ~ § A 0050-2050
0TS . STESDUISTS | 10°'5L0ELS DOt | 66'PSE'THTIEL GO9ES &8'8ZZ TPT'ES | OUDEZ'YST'ES 05T PST'ES BALE WUNLINYLS - 5 MG Q050-2050
S0956'SEs | agsav'ss | seT9z'0ETs %6 | SO'BEL'E06"TS 00eSeLEE | SU'6L8'ESE'TE | Co'000'vER'TS 00000 WEY'TF AdNOSYR ~ ¥ AIG | DOwC-ZDSC
00"SLE'ZE SV LIE'SS 007954918 %99 | 00692301 aoroos'TS 00°65L"E0YS | D0'SZO'EEEE 00°520°E2 TS ALTUINQD LEVORUL « £ 4O 0OE0-2050
00'QLL TGS [ LOT0ET v QO DOV'ESS %9 | 00'o0g'sss 00°00%'96% 00"000"05TS 06'000°051% HOLLYALETW TUMUSION JLTIONGD - EAIg BeEL-205D
06'ZSB'0LTS | 00°ZRESIES %EE | 00'950"LTHTH 00°8SC°LTHLS | LarUBEZEL'TS ocoREZELEE LAUINGD - £ A 0OEO-Z050
S°LIR°82S | OT'EGEES RLETHYS | WIT | bETZO'BIEE CULBEtES | ¥ETYES'ORS Do 0B0'Gast £0'000°095% SINZHANGTY TRIENED - T ~d 00T0-2050
SYOTLLSTS | ST'CO0CRY | SE'vey'LILS %04 ] OO'SOT'0SY' T £00'7T0887s | corpeo'ver'td | STarS TLE TS STELS'VLETS SNOLUIANCS TWdINIO WD - T A 0RTO-Z05Y
oz'0cK'as  |'sorezed STVLEIBES %5 | corrs'sTs 00" STE'8E 00'S290TS SZ'S58°00vE $E°S58°00V5 . ADNISNELNGD NOTISOMISNGD dWD - T AlQ 0E00-20S0
os'zoz'ors | 00SLE'NIE | STO0SMLETS %U< | 00°008"L6ZS oubsLsTE | bO'0SLiSES | STroov'SIvs S2'000°52r$ 2894 WD 0100-2050
) (g WILBLALY Jo) NOLONYLSNCS| oooa-cosn

N N ‘ ] i AIVHLNOD MIN wanwscr
G ROLNIXTY RED) "% | ALv0 0L GHU0IS | SWLHALYW | SOV NI ] SHOLLWOIIea¥ | ta+3J TEENYHD FERTT] FAOM 20 NOLLATE s o
sy HSINI OL  BLTIG403 OGNV 3ATANOD aICIS MECM SNOIAEE EELLD Y C3AOBAIY TYNISTHO W
EINVIVE AN VLOL . o QISIAZY _

QU0 QN LOBrOY¥d. LOLIHNY © ¢ CEIRE ol T ARG AR SAUDA( AU 03 FORUIRRI, FTIEA JIIYM TIDRIIUGD UD ] UWR|ED I8N
$9£001 FON IDACOUd DAS Fa 73 WO SE|)OP IS D3 01 PIINS FIT MUNOILE ‘MOJAQ FUORRINQA] V]
00'0 tON IDIOANL DQS 0T/ZT/TT  :BLVO ISVHINGD "PRARENA § LORENHUID PAubE $AARAUS
£1 ON NOLLVOTIddY . . Buuieiued “LNRIWAYY MO LLYDISILNEY NV NQLLYIITddY ‘Z0LD WHLM0g Wy

IO E.HOd 150095 GBIH SPPHAXS. TL03L00d . ECLD ANIWADCT VIV L1I3HHS NOLLYONIINDGD



ZEZE-H000Z "D *NOLDNIHMSYM MM BANTAY XUQA M3N SELZ “SLOTLIHDYY O FULILSNI NYDTUSWY SHi WS WY0d NG 035vd

TO4D vl LDAMS NOLLYINIINGD - ROLD v UAfAIQQW

sees'Tse'zs | Loteea’zee'ts [ eoezo'sos’es ' wee | zosssi9sLses | oor1es'oesTs | evpsriost res | setpretsazises i | seseisor’ses dWD IVLOL ONVED
69"A9T 2o [ 4] cOTAr'EEEt | Wl | 0DeST'nys 00'88€" 4 0069579455 O0'695'9LES INIdYISONYT ~ 1€ MG 002£-2050
08°6ET'TES | 0L'0L0'SETS | DO'PEL'8TSS %es | 00'PIPTOLLE O0'E9L’ZES | OU'OVY'RITTH | DOBLTOLZ'CE 60'8LT'0EL'ES MECMHLNT - TE 4D 80TE-TO5C
SE'LBE'ZOES | SSERZETE | 00°200°094% | %BL | QOETE'LSHUS OD'EOE'PIES | 000THEEETS | 00°000'FTHES 00 000’8V ES WILL1D273 - 97 A 909Z-Z0S0
S4'0LL'SEES | S6'CLO'SLIS | OOTZS'BUYS %8 | 00"6Lv 005 e 005945005 ] 00'PILYSO'ES | DOTOOD'GHEES 00'CO0'EYE'CE JVAH - £Z MT B0£Z-2050
05 LET'9LS [ Lt T el ade £ %88 | 00"005'860'TS sopsTions | 00°059’810'1s | ovroco'eszTs 00°00005T'TS ANIENMD - T2 MQ Q022-2050
SUETZ'GES | OT'BIE'TZS | OUE6¥SES T wzs | cousEioed ‘soreczies | oosgotsees | oorssetesvs ou-58°Eavs NOLLOILOUY FWL - T2 M0 00tz-2050
orpsees COOLE'STE | WEL | CO'0R0ELS . Lol eg 42 3 00' 000" 00T 00°000'00TS YOLYATH ~ ¥T A DOVI-L050
ouogd ooggL'eeTs | % | ootoozTs : 00°00%'tE CUEES'vETE Q0 LEEVETS ONLIYAS QX4 + 2T MG ‘o0TE-7050
_no.ama 'sz$ 00'6E6'SZS 00'6E6"5Z% INSWIVIUL MOGHNIM - 2T A0 Q02T-20%0
‘00182513 ’ 00184 9TS GO TEL PTS SNITUDS HOLLDILOYL - TT M 0OLT-2050
SZEESTLEY | SUBLE'TS QU'EEH0ES %38 | 00'SIS'sEd 00°51575E% 0BrSE53 00°8¥5°69$ LNIWGINDS JLLETRLY - 1T A QOTT-2050 -
sTLeb’zIs | STELS'YE OUI4T'ZTRS | WOE | 00°59v'Eed OO'SSTETS | 00°0TE'0BS CO'909°5TES 00'90¥'sTES INTWAIADA IOIAMES 003 ~ TT MQ 0QTT-Z050
a0 ISH'E cooasacs %®OL | 00020688 - £or0zo's8s Q0°009"£ZTS 00°006° L2185 Ad34ved § ONIODT TVORILYIHL - TT A0 _ DOTT-TA50
COCBYZYTS . . 0008 ZYLS o0 08P EPTE SUNIOT L3N - 0T AlQ 96012050
00" L66"8TE OO LEE'TTS 00°¢65'TE SNOULLLEVA LSO - 6T A 000T-2050
o0'0STPLE | 00'05LS 0O IEE02S "ehzy | 00'00C'STE 00°000'STS O TEE'SES 0O TEE'SES SNDILILY DNIAI0 - 0T MO 000T-Z050
L ERTA] P H T [ 00°96vs COa6TE el TN o 085k IDWNDIS - 0T MO C00T+Z650
05 ST ED ‘w00t | ooite'Res 00 0tE’ess 00'0TE 593 oroTesst SUBANGT - 0T AT 0COT-Z050
0O'855'9% ) . 00'955'9% 00855793 SALIWIIFAE AISVS ~ 0T MA 000T-Z0S0
05'9bL'ETS. 05 EzLS 0Q'9ER'STTH o601 | DO‘GEEPLE o0 0L vTE Qo0 obTS GO'SUE'CHTE STILWEIRLS “DSIK - 0T A 0001-2050
05'£0¥°9PS | OD'ISE'LY 00°0BS'SETS %vs | 00°020°%6STE 00r058'8YE | COOLTAYYIS | 00004 vEZS 60'00L"bELS SNIYIACT TIVM/SNLINIY - & Alg 0060-2050
o fovors'zes I woetseed Pl s d] SRINOOT AXOd - 6 MG 0080-2050
OS'OSV'0SHTS) LUBEYHRLE | ELLATYEL'SS | S EFESL'TLLSTS | 0008 | boocL'srs"Is | BeEL6 s PTS | SLrEoR'966"0LS | 00708 | s£e9sses’ors wrnmy QUYMEOD SONYIVE wase
£ NOLLNa1Sg Ci-57 T |EIva Ol OaTois | BTvInalivin DVia L} SNOLLYOLIdav | La+ D) T FEGTT] WO 30 NOLATS5530 N
Juawkeg HSINII OL  fuziuwed) ONY 2LTTOW0D aTHoLs Nom SNOLATYA 135an4 Q3RO TENIDIHO Wi
.Eutuu IDNVIVE. NG, Va0l . CASIATH )
16N 103C0%d LDRLIDYV. Tt u_m, [N TR * A ARLU. S| ) A IRRUIRIER. ﬂnncg EYTm FRLAMD UG 1 :E:_au asri
PIL00T 0N LIMOHd 345 ZT/T/E Woud RGP 1530036 Ky 03 PRIGS WE UNOWE “MOIRY SUCKUINGE, b
0 0N DIOANT 2A3 OT/TT/IT  2uva LOVEINGD *PROTNE S| LORLDUMIDD PRUBYS 5 eiiito]
EL ON NOLLYSTIdaY . . . BULELCS JINBIWAV MO LVOTILINID ONV NOLLYILTddy ‘2040 WaLN0g VIV
CGEEERTTE o= 1GONDS HEH BOPEaXN_1o3ro8g £0Z5 INGWIiD0a Viv' __ IT53HS ROTIVANIINGS




TETS-3000Z ' NOLONIHSYM "N 'FNIAY MUOA MIN STLE SIOLLHINY 30 SALLISNI NYDINZIWY SHL WO¥ Wudd NO GISva

Z0LD UQ LIBHS NOLLYNKLINGD - £049 viv OT14IQ0W

SUP0S ISY'EE | L0EOTEM IS 85 RE'STLRE | %SL | BvSLT'Ere'es G0 1E5"08s eS| Ty brLTsT'e2S | 00'00'RSE'SES | 00°L65°E2ZS | 00'E00'SECSTY IDVHINGD TYLOL aNVHD
[Lgaad s Lo cadr i o0 ZTTTOTE 85-5% SHOD iS00 #CODd]  0000-3050
o6 Etz'rTs -0'Ere'ets O ETT IS bh-0E SHOD 1400 $0004|  BOIC-3050
DD'ZLEGSS 00746555 00'TL6'55$ 62-6X SO0 00 #0IDd]  00C0-3080
00'LY0'g% 00' L0 '9E 00°Lyt’ys TI-Z 8802 100 ¥020d|  00SO-BOS0
DO"L¥8'LZS 0O LYE' LTS QrLeEs’eTs unLAg ey Suyooniwes/Suyonidimen 1T »000e|  000O-BRS
00'HZE v s2'0% %007 .| 00024985 vorogP'ass sz oap'ses 0096r’2T$ | s2'var’essd SIDIAAS NOLIDMULLSNOD-3ud]  DO0-T050
SEOS ISy ] LUGER'LEL'TS | COET0'G0STRS | %8s | TH'S6L9si9es | 00Dt [ 00'1ES 085 2S | b PITHLL vES| 54°8TRST'SES | 00°03 SLETRSITSEE | wwwmws UEYMUOL IDMYIVE xrsnms
) NOLINZLTT i3y T ALYS L ASH0LS | SIVIGALE | - B3V HE | SHORLVSTIAEY. (GETN) CEERELRE 235408, HEOM 20 HOLLa N SSa0 i
Juawirg HSIN 01  fuamewosf aNv 20319weD QEAGLS NEOM SNOIASYS 139drQ TIATULAY IYNIDIHO WAL
LDy T 3ONVTYE | dNEDNad. WG, . C e e b L. G3SIASY
W - I E S : 3 3 L4 .| 2 I g v
=GN 13U LDTIIHIEY - CI/TE/T 0L . - “AGAE. AR SLIO3| FU)| SO ARRUITIHS SRHBARA BAAYM 3PUALOY US Y BW0100 250
»9L00T SON LD30YE 205 /e T4 "JGYIOP JSILEBU B 01 PIITIS R SJUA0WIT BAD SUCRUINGAT U
0 10N IDIOANI IG5 OT/TT/IT  3ivo1DveINeD. TPBBLNE 5| RORTINLOY PoubIs S 0IRITUEY
£1 HON NOTIIIddV ) L Buiu|Ritos *LNTWAY BOd RLVDTLLLNAD ANY NOLLYIITdAY ‘Z0LD WAWoed viv|
[ENEELYER 106455 UbIH UbpIaXT TLI3toNgd | i E£0L9 INIWAZ00 vIV- 153HS NOTIVANIINGD




Uxhbridge High School Application For Payment Continuation Sheet Breakdown

h . ' Mar-2042 “Hhar2042
MSBA ProFPay .  Total Completed &

Number Budget Description of Work __Stored {o Dale Woik in Placa
0502-0010 $425,000.25  Div i - CM FEE {% work tompleta) $297,501 529,760
0502.0030 $400,855.25  Div 1 - GMP CONSTRUCTION CONTINGENCY $49,544 $8,816

Draw T §1261600  Gypsum Drywall change per PCO# 505 $8,309 50
Oraw -54,316.00  Louvers budget overrun 54,916 $£00
Braw 38,316,060  Gypsum Drywall change per PCO's 66 & 506 §6,316 £6.316
Draw -$2.847,00  Concrete changes per PCO's 500, 501, & 502
Draw $1,886,00  Structurat Steel changes per PCO's 500 & 507
Updaled Vaue  $370,872.35 'uodated Balanca of ins Ttem
05020100 . - $2.371,679.26 Div.1 - CM GENERAL CONDITIONS (% work completa) $1,660,105 $466,011
D502-0100 $556,883.00 Div 1 - GENERAL REQU!REMENTS $418,022 $31,387
Ing, $14,000,00-  Traffic Mitigatton 1,598 $1,600
Diaw -$855.00 Earthwosk chiange 5855 £0
‘UpdatedValue  $13,145.00  Traffic Mitigation: Budget Update
Inc. $20,000.00 ALLOWAMNCE: Temparary power charges from National Grid 516,673 £0
Ine. 3320,000.00 ALLOWANCE: Winter Conditions $74,483 $16477
:Inc.v $20.000.00 ALLOWANCE: Temp Waler Consumption S667 0
: Draw -$3,117.06__ Farthwork change per PCO# 003 $3,117 $0
Updaled Valie  $16,883.00  A{LOWANCE: Temp Water Consumption Budget Update
Ing. £120,600.00  ALLOWANCE: Temp Eleciric Consumption $16,180 $11,503
Inc, $24000,00  Temporary steirsfifis/noistsfetc. $262 $0
Diar . -3500.00 Scaffolding change $600 0
Updaled Valve 52320000 Temporary stalrs/lifsfhoistsfetc.: Budget Update )
inc. §17,500.00 Hazardous Material Storage $047 50
Inc. $20,000.00 Temp barricadesfwalkways $2,164 &1.770
[nc. $4,00000  Temp Walkoff Mats/Sticky Mats $245 $137
0502-0300 $2,742380.00 DIv 3 ~- CONCRETE $2.417.059 $6
oo, $1,958,400,00 Concrete (S&F) $1,812,832 $0
lne. $783,880.00 Ean-hwork for building (Welch Corp. Bullding} $604,226 $0
05020300 $150,000.08  Div 3 - CONCRETE MOISTURE MITIGATION 505,600 $96,600
T Disw T Ceramic Tite/Carpat/Resiffent Flooring change per PLO# 010 596,600 £96,600
gs02-b300 . 512302500 Div3 - PRECAST CONCRETE $106,269 $2,504.
no, $118,025.00 Precast Concrete (Oldcastie) $105,380 52,600
Ine. $5000.00  Precast Openlngs/Drainage Holes (SDC) §960 50
0502-0400 $2,034,000.00 Div 4 - MASONRY $1,803,738 537.859'

. $72,034,000,00  Masonry (Fernandes) $1,803,738 £37 859

05020500 $3,154,290.00 Div 5 ~ STRUCTURAL STEEL 53.141,285 538
G, $3,127.375.00 Structural Steel (Baauce Atlas) $3,141,228 §0°
ing, $5,00000  Additiona! field touch ups %0 50
inc. §7,500.00  plates and cribbing at crane locatlon $0 §0
tne, $5,500.00  Malntenance of safely ralls 50 50
Inc. §500000  Access ladders to all levels of work $36 §36
e, $0,00 Bealice Atas CO for Addendem #2 and RFI's 9, 20, 21, 22, and 29 $0 50

. ALLOWANCE: Struchural stee! modifications per Addendum #7 and
e £3,915.00 RET's £0 50

05020500 $634,000,00 Div 5 = MISC, METALS $358.52¢ $39,714
inc. $534000,00 Misc. Metals (Shepard Steel) §308,627 $30,714

0502.0600 $1,411,830.,00 Div 6 ~ MILLWORK/CASEWORK/LAB EQUIP, $262,861 $151,204
InG, $234,720060 Caseworkflab equip {Gibson Associates) 549,207 50
e, $766,000.0¢  Miltwork (faccaring) §213,694 $151,204
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Lixbridge High School Appllcation For Payment Continuation Sheet Breakdown

0502-0700 SITIA7I0 DivZ - WATERPROOFINGIDAMPFRCiOFING £129,626 $33.004
“Inc. $371,473.00  Waterprcofing/Damproofing (Armant) ’ $328,625 333,004
0502—0100 59777500 Dlw? - tjE‘l’AL PAEELS §42,280 $3,700
597 71500 Metal Pangls (Al Panet Systems LLC) - 842200 53,700
D5G2-0700 $1,563,600.00 DIv 7 - ROOFING §4,711,300 $254,660
the. - - §$%,963,000.00 - Roofing {Rockwell Roofing) 51,711,300 5294 5480
. 0502-0800 $330810.00 .Div 8 - DODRS/FRAMES/HARDWARE £305,629 5241.4"2{)
I, TT8313.000.00  Doors/Frames/Hardware {Homer Miliwork} £305,628 $241,420
0502-0800 $32,300.00 Div 8 - OVERHEAD DOORS . 50 $0
0562:0800  $4,028481160 Div.8 ~ CURTATNWALL/ WINDOWS _§602.269 §74,932
‘el T §1.020,611.00 Curta!nwalUWlﬂddws {ABA Wrndpw) 5802269 §74.932
0502-0800 $31,600.00 Div B « GLASS & GLAZING $14.426 $14,426
Inc, - 5317,300200 -- Glass B Glazing (Kaplloff's Glass) 814,426 §14,426
0502-0800  $247B.706.00 Div § - GYPSUM DRYWALL $4.901,433 $ATiTR2
ing.. $2,451,808.00 Drywall/Cementitious Panels (Ccntuw Prywalt) $1,886,158 §172,138
Co Reduce biiling for changes bied in Const. Cont. 6502-0030 -§6,309 2]
co Reduce blillng for changes bifled in Const. Cont. 0502-0030 -$8,318 £3,318
Inc. $26,800.00  Scaffolding {Lanco Scaffelding) $30,700 $7,800
(o]} Reduce billing for changes billed In Gen Req. 0502-0180 900 $0
05020900 $319,592.60 Div 9 - ACOUSTICAL CEILINGS £80.475, $33_,125
ne. $319,602.00  Acoustical Cellings (K&K} $BB475 $33,125
0502.0900 S&E-.DN.GG Div O < ACOUSTICAL PANELS 131} 'ﬁb
inc, $46,000,00  Acoustical Panels (KBK) 50 s
0502-0400 $181,837.00 Dlv 9.~ WOOD FLODRING $0 $0
oB620500 520080006, .Div.8 »CERAMIC TILE/CARPET/RESILIENT FLOORING $155,918 $98,835
inc. $320,000.00- Ceramnic THe/Carpel/Resiient Flooring (M. Frank Riagins) $252,618 5195436
co Raduce bliling for’ changes bilied in Concrete Molstire Mltigation 566,600 -$95,600
0502-0300
0502.0900 $22,516.00 Div 9 - EFOXY FLOORING $0 t0
0502-9500 $284 70000  Div 9 - PAINTING/WALL COVERING §$159,020 46,850
6.~ $284,700.00 Palnting/wall coveriiig (Color Concepts) $169,020 46,6860
0502-1000 £140,3508:60 . Div 10 - MISC. SPECYALYIES §14,470 5‘54;470
Ing,. "§146,308.00 " - Misc. Spedalties {Auvtomation Solutionsy: $14,470 $14,470
05021000 56 558, 00 Div 10 - SAFETY SPECIALTIES . £0 50
(5021050 sss %10.00 _ Div £0 - LOUVERS 68,310 $0
fne.. . S66,01008 Loivérs (All-Lite) 73,276 §800
co Reduce bllifng far changes biiled In GMP Const, Cont, 0502-0030 $4,918 5600
05024000 36344600 Div 10.- SIGNAGE %4u 1)
Tnc. $496.00  Construction Site Sign {instant Sigr Center). $496 $0
4562-1000 $36,331.00 Riv 10 - FOLDING PARTITIONS $15,000 $16.000
Inc. §35,331,06  Folding Partitions {The Pappas Company) $15,000 $15.000
05@2-1!}00 $1B,_937.00 _ Div 10 - TOILET PARTITIONS &0 50
0502-1000 $142,480.00  Djv 10 - METAL LOCKERS £0 0
0502-1100 §127,500.00 _ Div 11 - THEATRICAL RIGGING & DRAPERY | $88.020° $0
b $123,000.00 ‘Theatricat Rlgglng & Drapery (Walker Spetialiies) $59,030 50
05027100 SMEE0600 _ Piv A1 - FOOD SERVICE EQUIPMENT 593,465 510,165
frio, $280,000.00 Food Service Equipment {(Boston Shovicase)’ $03.485. 313,155
0502-1100 $69.846.00 $39,645 $39,515

piu‘ 11 - ATHLETIC EQUIPMENT
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Uxbridge High School Application For Payment Conlinuation 8heet Breakdown

Ine: $50,04800  Athletic Equipment (Robert H. Lord) §39.515 $30.515
05024100 1478100 Dlv 1_1 - PROJECTION SCREENS 30 $4
0502-120D $25,938.00  Div 12 - WINDOW TREATMENT $0 $0
08021200 $134,833.00 Div 12 - FIXED SEATING $1,200- 50

ClIne, $134,933.00 ° Fixed Seating {Robert H. Lord) $1,200 50
$502-1400 $100,000.00 Div 14 -~ ELEVATOR $73,080 $0

Inc. $100,000.00 Efevator (Schindler Elevator Corp.) $73,080 50

.0502-2400. $463,855.00 Div 21 - PIRE PROTECTION $427,362 $41,297
g $463,855.00  Fire Protection (Cogswell) "§407,362 $41,277
0502-2200 . $1,250,000.00 Div 22 - PLUMBING. $1,038,500 §80,250

[ $1,250,000.00 Plumbing {C. Moran Plumbing) 1,098,200 §80,2560
0502-2300 $3,949,000.00 Piv 23 - HYAC $3,500,47% $405.765 .

Inc, $3,949,000.60 HVAC (Genaral Mechanical} $3,500 478 5405,765
0502-2600  $3,418,000.00 Djv 26 - ELECTRICAL $2,557,913 $318,303

Ine. $3,410,04480 Eertrical (Interstate Eiectric) $2,650,858 - $318,303

Ine. $7.05820  Temporary electric for traller (SDC) §7,056 0
05023100 §3,223,285.00 Dly 31 - EARTHWORK £2,701,414 sagies

Ine. $2,080,348.00 Earthwork for site (Welch Corp. Site) 52,658,018 50

co Reduce billing for-changes billed in Gen Reg. 0502-0100 3,117 £0

co Reduce biiling for changes bilied in Gen Rea. 0502-0100 -$B55 §0

41+ §32,763,00 Soil Amendments from Landscaping 0502-3200 332,768 $32.768

Ine. §13,00000  Additlonal line and grade {B5C Group) $13,000 $0

Ine. 000 Additional eroslon controt §0 50

Ine. §17,37500  ALEOWANCE: Trrigatienfconstruction well 80 20

Inc. $3,600,00  Temp. power trenching £0 0

inc. $5,00000  Protect existing to remaln trees and shrubs 50 0

Tnc. $434.00 Frecast VE holdback 20 10

Inc. £0.60 Addendum #2 & ? Priing 50 §0

e $0.00 Deduct for Welch contract allowances; Road repali/malnt., asphalt

. . patching, jersey barrier, and operstor ime, $0. $0

o $0.00 VE; Forced sewer main mods per RFL #36 50 $0

Inc. $0,00 VE! Eliminate future conduits for press box and tennls court $0 50

inc. $0.00 VE: Domestic water modifications per RF1# 59 9 50

nc. $0.00 MLOWANCE; Clear/grub/fstockpile laam at foctball and basebal! ]

i flelds to balance site, 50 £0
ALLOWANCE: Temp. soil stablization for foothall and haseball flelds
Ine. $40,00000 after harvesting soll $0 $0
ine. $121.870,00 OWHNER HOLD: Rough grading of footbalf, field hockey, and softhall
L fields and temp. stabllization of fleld hockey and softball fields. 30 0
0502.3200 $376,569.00 . Div 32 ~ LANDSCAPING $44,308 $44,388
Inc. $376,568.00 Landscaping {Greenscape) §77.156 §$77.1566
co ’ Reduce billing for changes bilied in Earihwork 0502-3100 -$32,768 532,768
$35,265,819 GME Totals 35,766,794 4,660,632
05040000 $63,184,25  PRE-CONSTRUCTION SERVICES §66,480 0
35,336,003 Contract Tol2ls $26,843,274 $2,500,532

3of3



Joslin, Lesser + Associates, Inc.

Invoice

44 Pleasant Street DATE INVOICE #
Watertown, MA 02472 3/30/2012 30
BILL TO

Don Sawyer, Business Manager

Uxbridge Public Schools

21 South Main Street

Uxbridge, MA 01569

PROJECT
Uxhridge High School
DESCRIPTION AMOUNT
Construction Contract Administration and Closeout Phases for the month of 44,000.00
March, 2012
Pro Pay Code 0102-0700
Uxbridge Control Number 8896JC135
Total $44,000.00

Project Management
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o) Of Massachusetts

*The Constructien Testing People™

& Richardson Lane, Stoneham, MA 02180 781-438-7755 {Voice) 781-438-6216 {Fax)

Invoice Date:
TO! Joslin Lesser & Associates . Page: '
William McNally
44 Pleasant Street, Suite 1001 invoice Number:
Watertown, MA 02472-2312 Job Number:
Terms:

Project: Uxbridge High School (Concrete & Rebar)

03/16/2012

1

47430

14234

Due Upon Receipt

Uzbridge, MA {(Waterproofing}
DATE QUANTITY DESCRIPTION RATE AMOUNT
03/01/12 10.00 Cylinders 10.00 100.00
03/01/12 1.00 Max/field 21¢.00 210.00
03/02/12 1.00 Cyl/trans 40.00 40,00
03/02/12 1.00 PF-Number, &.0.G. Gym 550,00 550.00
TOTAL THIS INVOICKE: 900.00

All File Test reports will be discarded 6 months after completion of our services.,

cC:

Company Name
Joslin Lesser & Associabes

Contact Name
William McNally

Invoice Type Delivery Method
Original Email And Mail



Raymond Design Associates, Inc.
22} North Streer, Hinghans, Massachuseits 02043
Telephore 781-749-5530

Facsimile 781-749 5531

Uxbridge School Building Commitlee
cfo Joslin Lesser + Associates, Inc.

44 Pleasant Street
Watertown, Massachuselts 02472
INVOICE #2012.04-01: Uxbridge High School -
April 2, 2012 Uxbridge, Massachusetts _
Fee Schedule % Amt Prev Due This
Fee Comp Earned Billed Invoice
Base Contract
Feasibility Study $ 120,000.00 100% $ 120,00000 $ 120,00000 % -
Schematic Design $ 180,000.00 100% $§ 180,00000 $§ 180,00000 § -
Amendment #1 $ 4213000 100% § 42,130.00 $§ 42,13000 % -
Amendment #2 $ 1903000 100% $ 19,030.00 $ 19,030.00 $ -
Amendment #3 - DD thru Closeout Basic Services
Design Development $ 640,000.00 1006% $ 640,000.00 $§ 640,000.00 $ -
Construction Documents $1,115,000.00 100% $1,115,000.00 $1,115,000.00 $ -
Bidding Phase $ 80,000.00 100% $ 80,00000 § 80,000.00 $ -
Construction Phase $ 895,000.00 84% $ 751,800.00 $ 698,100.00 § - 53,700.00
Completion Phase $  94,200.00 0% $ - $ - $ -
Amendment #4 - Geotech and Site Permitting A/S
Survey - Site {Andrews) $ 9.460.00 100% % 046000 $ 9,460.00 % -
Survey - Permitting (BSC) $ 2002000 100% $ 20,020.00 § 20,02000 $ -
Wetlands - MEPA-ENE (BSC) $ 5830000 100% $ 58,300.00 $ 5830000 §& -
Traffic - (BSC) Not to Exceed: $ 6820000 78% ¥ 6368000 $ 6368000 $ -
Geotechnical - (PEER) $  34,15500 100% $ 34,155.00 $§ 34,155.00 § -

Amendment #5 - Detaited Survey Work A/S
Survey - Site (Andrews) NTE: $ 11,770.00 100% $ 11,77000 § 11,77000 § -

Amendment #6 - Archaeological Survey A/S

Geotech - (PAL) $ 25753.00 . 100% $ 25,753.00 $§ 2575300 $ -
Geotech - (BSC) NTE: $ 15950.00 100% $ 15953000 $ 1595000 3 -
Geotech - (Andrews) $ 752400 100% $ 752400 $  7,524.00 % -

Amendment #7 - Pump Station A/S
Wetlands - Sewer (BSC) NTE: $ 10450.00 100% $ 1045000 $ 1045000 § -

Amendment #8 - Conservation Restriction and SWPPP
Wetlands - CRestr (BSC) NTE: $ 770000 100% $ 7,700.00
Wetlands - SWPPP (BSC)NTE: §  40,040.00 T+M §  34,545.00

7.700.00
25,635.00

o 3

§,910.00

o o7



Amendment #9 - Site Permitting and Geotechnical Construction Support

Wetlands - CResir (BSC) NTE:  § 8,624,00 100% $ 862400 $ 862400 $ -
Geotech - (PEER) NTE: $ 11,30800 100% $ 11,308.00 $ 11,308.00 § -
Amendment #10 - Site Permitting and Construction Support / Close Out Geotechnical -
Wetlands - Misc Civil (BSC): $ 16,198.00 100% $ 16,198.00 $ 12,84000 $  3,358.00
Bidding - Site Electr Package: $ 396000 100% $ 3,960.00 $ 396000 S -
Total: $3,534,772.00 $3,287,357.00 $3,221,389.00
Due This Invoice: $  65,968.00




ATTACHMENT F

CONTRACT FOR DESIGNER SERVICES
AMENDMENT NO. 11

WHEREAS, the Town of Uxbridge ("Owner") and Raymond Design Associates, Inc., (the "Designer") {Collectively, the
"Parties") entered into a contract for Designer Services for the Uxbridge High School Project on August 10, 2009 (the

"Contract"); and

WHEREAS, Amendment No. | was approved by the SBC on October 28, 2009 and
Amendment No. 2 was approved by the SBC on April 29, 2010 and

Amendment No. 3 was approved by the SBC on August 5, 2010 and

Amendment No. 4 was approved by the SBC on August 18, 2010 and

Amendment No. 5 was approved by the SBC on October 7, 2010 and

Amendment No. 6 was approved by the SBC on November 29, 2010 and
Amendment No. 7 was approved by the COWG on December 15, 2010 and
Amendment No. 8 was approved on February 2, 2011 and

Amendment No. 9 was approved on May 18, 2011 and

Amendment No. 10 was approved on October 26, 2011

WHEREAS, the parties wish to amend the Contract with Amendment No. 11 as of April 11th, 2012;

NOW, THEREFORE, in consideration of the promises and the mutual covenants contained in this Amendment, and
other good and valuable consideration, the receipt and legal sufficiency of which are hereby acknowledged, the Parties,
intending to be legally bound, hereby agree as follows:

1. The Owner hereby authorizes the Designer to perform additional services pursuant to Article 8 of the Contract and
as specified in Section 4.11 to provide services to revise construction documents per modified scope of athleiic
fields to facilitate new bids, per the attached fee proposal letter. The cost of construction for this sitework would be
covered by supplemental funds raised by the Town of Uxbridge, therefore, this additionat service would not be
eligible for MSBA reimbursement.

Proposed Additional Fee: NTE $18,420

2. For the performance of services required under the Contract, as amended, the Designer shall be compensated by the
Owner in accordance with the following Fee for Basic Services:

Original Previous Amount of This After This

Fee for Basic Services Contract Amendments Amendment Amendment
Feasibility Study Phase $120,000 $34,650 $154,650
Schematic Design Phase $180,000 $26,510 $206,510
Design Development Phase $640,000 $640,000
Construction Doc Phase $1,115,000 NTE $18,420 NTE $1,133,420
Bidding Phase $83,960 $83,960
Construction Phase $895,000 $895,000
Completion Phase $94,200 $94,200
GeoTech & GeoEnv NTE $94,690 NTE $94,690
Site Survey NTE- $21,230 NTE $21,230
Site Survey $20,020 $20,020
Wetlands NTE $141,312 NTE $141,312
Traffic Studies NTE $68,200 NTE $68,200
Total Fee $300,000 NTE $3,234,772 NTE $18,420 NTE $3,553,192

D-B-B

CONTRACT FOR DESIGNER SERVICES



3. The Construction Budget shall be as follows:
Original Budget: $0
Amended Budget: $35,293,766

4. The Project Schedule shall be as follows;
Originzal Schedule;
Amended Schedule: - Design Development Complete 10/07/10
Construction Documents Complete 02/04/11
Substantial Completion 07/27/12

5. This Amendment contains all of the terms and conditions agreed upon by the Parties as amendments to the
criginal Coniract. No other understandings or representations, orat or otherwise, regarding amendments to the
original Contract shall be deemed to exist or bind the Partles, and all other ferms and conditions of the Contract

IN WITNESS WHEREQOF, the Owner, with the prior approval of the Authority, and the Designer have caused this
Amendment to be executed by their respective authorized officers. .

OWNER ) .
Lty A Fiprn
{print name)
e Chagr &w:v( £ Selatired
(print i
By:

ipnafiffe)
Date: 72@9] F2e

DESIGNER

2ENe <. /%fmw 72~
{print name)

P/zesra ENT", Abppmons) JEBI6R) mcmf‘-s on

(s:gn ure)

Dite: &5 ~2O2.

DBB | S . CONTRACT FOR DESIGNER SERVICES




Raymond Design Associates, Inc.
222 North Street, Hingham, Massachuseils 02043
Telephone 781-749-5530

April 4, 2011

Uxbridge School Building Committee
cfo Joslin, Lesser + Associates, lne,
44 Pleasant Street

Watertown, Massachusetts 02472
Attn: David Krawitz

Re: Contract Amendment #11 — Additional Services
Uxbridge High School

David:

We arc pleased 1o submit our proposal for Additional Services for the Design Development thru
Completion Phases of Designer Services for the new Uxbridge High School.

This propesat is based on the Request for Designer Services (RFS), dated May 6, 2009, the Contract
for Desiguer Services, signed by the Owner August 10, 2009, the Schematic Design submission,
dated June 11, 2010, and the Form 3011 approved by the MSBA Board at their meeting held on
July 28, 2010,

SCOPE O SERVICES
Additional Services, as defined in the contract for Designer Services, for the [ollowing professional

services, to be completed during the Design Development through Completion Phases:

¢ Provide suppart services to the Town of Uxbridge for additional project-related civil and
electrical services as outlined in the attached BSC Group Proposal dated March 30, 2012,
and as articulaied below, including:

o In support of the Town initiative to obtain additional funding for a partial scope of
athletic fields, RDA/BSC/TCI were directed to provide Design Work and to
Campile Contract Documents for the use of the CM to obtain pricing for revised
scope at the South Athletic Ficlds.

o BSC’s scope is as articulated on their proposal (attached)

o TCl will provide drawings showing empty conduits for power and data af future
amenitics on the South Athletic Field, including the Press Box, Field Lighting,
Scoreboard, and Facilities Building.

o RDA will provide coordination and supporl services as required to implement this
wark.

o A separate contract amendment will be provided for Construction Administration
and SWPPP services, which would only be implemented should the project receive
funding.

COMPENSATION

Compensation is being requested for Additional Services from Design Development through the
Completion Phase. These amounts are in addition to our authorization to date on the project for Basic
Services from the Feasibility Study through the Project Completion Phases and in addition to previous




Amendment # 1 1: DD-CA Designer Services Proposal

authorizations to date for additional sub-consultant services not included in the scape of the Basic

Services, all of which were authorized in Amendments #1 thru #10.
Basic Services

Design Development (Amendment #3)

Contract Documents (Amendment #3)

Bidding (Amendment #3)

Contract Administration (Amendment #3)
o Closeout (Amendment #3)

Total Basic Services

a & & & ®

Previously Approved Additional Services

s Additional Services to Date (Amendments #1-10 less #3): '$410,572

Additional Services — Amendment #11
¢ BSC Group:
o Notto Exceed $12,200 x 1.1 Markup =
¢ Thompson Consultants:
o No Charge =
¢ Raymond Design Associates:
o Hourly, Not-To-Exceed =
Total Additional Services — Amendment #11 Not-to-Exceed:

Total Services — Basic Services + Amendments #1 - 11:

ASSUMPTIONS :
Please find BSC Group proposal dated March 30, 2012 attached.

Basic Services for Feasibility Study & Schematic Design:  $300,000

Page 2 of 2

All provisions of our Agreement remain in effect excepl as specifically modified by this amendment.

Sincerely Yours,
Raymond Design-Associatces, Inc.

Gene S. Rajmond Jr., AIA
President




~1BSC GROUP

March 30, 2012

Mr. Gene S. Raymond, Jr., AIA
President

Raymond Design Associates, Inc.
222 North Street

Hingham, MA 02043-4619

RE:

Uxbridge High School, Extra Services - Construction Documents
Track & Field (South Play Field)

Dear Mr, Raymond:

BSC Group (BSC) is pleased to provide extra services to Raymond Design Associates, Inc.
(RDA) related to the request from the Town of Uxbridge to provide revised construction
documents for the track and field area located in the southeast portion of the school site.

BSC has prepared this proposal based upon the following understanding of your needs and
circumstances that have affected the scope of services:

The Town is seeking approximately two million dollars in additional funding at the
May 8" Town Meeting to construct the south ficld area that will include; track,
artificial turf multi-purpose field, fencing, associated infrastructure, pedestrian paths
and vehicular access.
Time is of the essence. The Town bas requested the design team to start working
immediately on a design package for the south playfield for Shawmut to price and
begin construction the week of May 10™ with substantial completion by November
30th. The CD package is to be completed one week from the notice to proceed.
Since the cutcome of the Town meeting vote and subscquent funding is unknown at
this time, the Town has requested that this extra services proposal provide separate
cost breakouts for the following scope items:
1. Construction Documents for pricing and construction (provided herein)
2. Construction Administration — timeline will run from May 1" thru November
30" (provided separately)
3. SWPPP Inspections — timeline will run from May 1* thru November 30™
(provided separately)
The basis for redesign of the south ficld area is a plan titled “Revised Grading Sketch
Plan (SK-X) and dated 9/16/11, The specific design elements are to include the
following:
South Athletic Fields:
o an artificial turf multi-purpose field
synthetic surface running track
the “value-engineered” trench drain
the fence around the track
the field events that fit within the fenced boundary
underground piping for a hook up of irrigation sprinklers, but only go
from the sprinkler heads underground to some point outside the fence
where a treaded connection would be available to connect to a hydrant
for water. The town will not be installing the irrigation wel or any
irrigation systems other than this *empty’ pipe for the turf field.

0O 000

13 Waldo Street
Worcester, MA 01608

Tel: 508-792-4500
800-288-8123
Fax: 508-792-4509

www.hscgronp.com

Englneers

Environmental
Sclentists

GIS Consultants

Landscape
Architects

Planners

Surveyors
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Uxbridge High School

Extra Services-Track & Field-CD
March 30, 2012

Page 2

o the retaining wall as designed by others, and the concrete pad for the
press box

o empty conduit between the press box (slab only, so stub up and cap), the
future field facility building, the scoreboard and the sports lighting will
be specified and drawn by TCI.

o the soils mitigation work

o apaved path meeting ADA/AAB requirements connecting the playfield
to the locker room enfry door and the parking lot up on the first level.

o seeding for slope stabilization

o seeding/stabilization of disturbed areas not otherwise treated.

» The south field area topography has been altered since the time the original
existing conditions survey was completed. The site contractor provided BSC with
a limited topographic survey and plan of the altered area. This limited survey was
used to update the existing conditions plan. BSC wili utilize this information for
design purposes however, since the survey was not performed by a licensed
surveyor, we will not attest to the accuracy of the information provided.

SCOPE GF SERVICES

The following services will be performed as part of this Agreement;

2.0

1.1 Coustruction Documents

BSC will prepare construction drawings (CD) for pricing and construction purposes
using the Revised Grading Skefch Plan (SK-X) dated 971671 1 as the basis for
redesign of the south track and field area. We will complete and distribute the CD
plan sel and specifications to the Project Architect, OPM, and the SBC for review
and cominent. The drawings revised per the comments and the fina! CD plan sei wiil
include additional information, notes and details to define the scope of site work to be
completed by the contractor. The drawings will be labeled “Issued For Construction®
and will be dated the anticipated pricing date.

The plans and supporting documents to be provided will include:

Cover Sheet with site locus and index

Plans will be generated showing: Existing Conditions, Sile Preparation and
Erosion Control, Layout and Materlals, Grading and Drainage, Utilities, and
Planting as appropriate.

Details will be prepared to support the proposed work.

Technical Specifications will be prepared for the proposed site work.

ADDITIONAL SERVICES

The following services are not included as a part of this Agreement. These services
may become necessary based upon the conclusions derived from the performance of
the proposed scope above, If required, these services will be performed for an
additional fee to be paid on an hourly basis in accordance with the atiached BSC Fee
Schedule.

»  Survey services,

e Any local or state permitting




Uxbridge High School

Extra Services-Track & Field-CD
March 30, 2012

Page 3

s Preparation of any plans other than that described in Section 1.0 above,
Investigation of the site for hazardous materials or any subsurface test weli or
soils analysis program,

Relaining wall design and any associated structural calculations.

Preparation of a storm water/drainage report,

Flow tesi fo determine available water pressure,

Bid and Construction support services.

Any other services nof specifically described in Section 1.0 above.

» & & & 2

3.0 SCHEDULE

BSC proposes to begin the services identified in the Scope of Services of this Agreement
upon receipt of written authorization to proceed and will coordinate the schedule for
completion of the various tasks with RDA.

4,0 FEES FOR SERVICES
Total Fee Not-fo-Exceed $12,200

BSC proposes to provide the services described in Section 1.0 above per the terms and
conditions of the existing agreement. The services shall be rendered on a time and materials
basis and for a not-to-exceed fee of $12,200. Fees shall be invoiced monthly based on time
and materials plus reimbursable expenses for the services listed. It is assumed that RDA shall
in turn invoice the Owner promptly and inform BSC of any specific invoicing formats or
billing schedule that would expedite payment of invoices.

5.0 GENERAL CONSIDERATIONS

5.1  BSC will perform alf services in a timely manner, but it is agreed between the
parties that BSC cannot be responsible for delays occasioned by factors or
parties beyond its control, nor by factors which could not reasonably have been
foreseen at the time this Agreement was prepared and executed, Delays of this
nature shall extend the completion date.

5.2 BSC’s submittaf will depend on the timely receipt of any required information
from other project team members and/or the Client,

5.3  During the performance of the services described within this Agreement, the
Scope of Services, and compensation therefore, may be adjusted by mutually
agreed upon Amendments to this Agreement,

5.4  The attached “Statement of Terms and Conditions” is made a part of this
Agreement,

5.5 This proposal is valid for a period of thirty (30) days.



Uxbridge High School

Extra Services-Track & Field-CD
March 30, 2012

Page 4

5.6 Client understands that BSC's services are labor intensive. BSC typically bills
clients monthly. Unless otherwise agreed in writing, payment of each BSC
invoice is due on receipt and interest will accrue after 30 days. Client
understands that BSC's services may be put on hold or terminated if invoices are
not paid per this Agreement, It is the Client's responsibility to review invoices
upon receipt, If there are any items which the Client wishes to discuss with BSC,
it is the Client’s responsibility to contact BSC to request any needed
clarification. In the absence of any such request from the Client within 30 days
from the date when rendered, it is agreed that the amount invoiced is correct and
shall be paid in full to BSC,

ACCEPTANCE
If the scope and fee present herein are acceptable, please sign in the space provided below,
return one copy to the undersigned, and maintain one copy for your records.

We appreciate the opportunity to provide you with site design services on this project. Please
do not hesitate to contact me directly at (617) 896-4532 if you should have any questions or
comments.

Sincerely,

BSC GROUP, INC.

YeatirFangre.

Leslie D. Fanger, RLA, LEED-AP
Senior Project Manager

AGREED AND ACCEPTED BY: APPROVED BY:
Raymond Design Associates, Inc. BSC Group, Inc.
- i R : ‘\! ! !4
. (M ﬁ_ e
Authorized Signature David N. Hayes, P.E., LEED AP

Principal & Senior Vice President

RGO
Title
%’{f" ~LEr7 - March 30, 2012

Date Date

Pij\61067031_Project ControRAdminisiration\proposal




ATTACHMENT F

CONTRACT FOR DESIGNER SERVICES
AMENDMENT NO. 12

WHEREAS, ihe Town of Uxbridge ("Owner") and Raymond Design Associates, Inc., (the "Designer"”) (Collectively, the
"Parties") entered into a contract for Designer Services for the Uxbridge High School Project on August 10, 2009 (the
"Contract"); and

WHEREAS, Amendment No. | was approved by the SBC on October 28, 2009 and
Amendment No. 2 was approved by the SBC on April 29, 2010 and
Amendment No. 3 was approved by the SBC on August 5, 2010 and
Amendment No. 4 was approved by the SBC on August 18, 2010 and
Amendment No. 5 was approved by the SBC en October 7, 2010 and
Amendment No. 6 was appreved by the SBC on November 29, 2010 and
Amendment No. 7 was approved by the COWG an December 15, 2010 and
Amendment No. 8 was approved on February 2, 2011 and

Amendment No. 9 was approved on May 18, 2011 and

Antendment No. 10 was approved on October 26, 2011

Amendment No. 11 was approved on April 11th, 2012

WHEREAS, the parties wish to amend the Contract with Amendment No, 12 as of May Hh, 2012;

NOW, THEREFORE, in consideration of the promises and the mutual covenants coniained in this Amendment, and
other good and valuable consideration, the receipt and legal sufficiency of which are hereby acknowledged, the Parties,
intending to be legally bound, hereby agree as follows:

L. The Owner hereby authorizes the Designer to perform additional services pursuant to Article 8 of the Contract and
as specified in Section 4.11 to provide services to revise construction documents per modified scope of athietic
fields to facilitate new bids, per the attached fee proposal letter. The cost of consiruction for this sitework would be
covered by supplemental funds raised by the Town of Uxbridge, therefore, this additional service would not be
eligible for MSBA reimbursement.

Proposed Additionat Fee: NTE $9,680

2. For the performance of services required under the Contract, as amended, the Designer shall be compensated by the
Owner in accordance with the following Fee for Basic Services:

Original Previous Amount of Fhis After This

Fee for Basic Services Contract Amendments Amendment Amendment
Feasibility Study Phase $120,000 $34,650 $154,650
Schematic Design Phase $180,000 $26,510 $206,510
DPesign Development Phase $640,000 $640,000
Construction Poc Phase $1,133,420 NTE $1,133,420
Bidding Phase 583,960 $83.960
Construction Phase $895,000 $895,000
Compiletion Phase $94,200 $94,200
GeoTech & GeoEnv NTE $94,690 NTE $9,680 NTE $104,370
Site Survey NTE $41,250 NTE $41,250
Wetlands NTE $141,312 NTE $141,312
Traffic Studies NTE $68,200 .NTE $68,200
Total Fee $300,000 NTE $3,253,192 NTE §9,680 NTE $3,562,872

D-B-B
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3. The Construction Budget shall be as foliows:

Original Budget:
Amended Budget:

4. The Project Schedule shall be as follows:
Original Schiedule:
Amended Schedule:

50
$35,293,766

Dssign Development Complete 10/07/10
Construction Documents Complete 02/04/11
Substantial Completion 07/27/12

5. This Amendment contains all of the terms and conditions agreed upon by the Parties as amendments to the
original Contract. No other understandings or representations, oral or otherwise, regarding amendments to the
original Contract shall be deemed to exist or bind the Parties, and all other terms and conditions of the Contract

IN WITNESS WHEREOF, the Owner, with the prior approval of the Authority, and the Designer have caused this
Amendment to be executed by their respective authorized officers.

OWNER

“Boo e DESILELS

(pnm name)
it Rt LSS

Wﬂgﬁwﬁ*

D S'g““‘“}% /20 /3

DESIGNER

GG S . LryMowt  Ji

{print name)}

PRESIDEMT,  LSiony Dedio) 4wade 5 (M,

71

(sngnature)

Date: ’Zﬁff“’f?

b-B-B
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Raymond Design Associates, Inc.
232 North Street, Hingham, Massachusetis 02043
Telephone 781-749-3330

May 4, 2012

Uxbridge School Bailding Commitlee
cfo Jostin, Lesser + Associates, Inc.
44 Pleasanl Street

Wateriown, Massachuselis 02472
Atin: David Krawitz

Re: Contract Amendment #12 — Additional Services
Uxbridge High School

David:

We are pleased to submit our proposal for Additionai Services for the Design Development thra
Completion Phases of Designer Services for the new Uxbridge High School.

This proposal is based on the Request for Designer Services (RFS), dated May 6, 2009, the Confract
for Designer Services, signed by the Owner August 10, 2009, the Schematic Design submission,
dated June 11, 2010, and the Form 3011 approved by the MSBA Board at their meeting held on
July 28, 2010.

SCOPE OF SERVICES
Additional Services, as defined in the contract for Designer Services, for the following professional
services, to be completed during the Design Development through Completion Phases:

¢ Provide the Town of Uxbridge with additional project-refated civil services as outlined in
the attached BSC Group Proposal dated April 27, 2012, and as articulated below, including!

o Additional SWPPP services to comply with vecently implemented updates to the
General Construction Permit by the Environmental Pratection Agency, including;

*  Revisions fo the existing stormwater poltution prevention plan (SWPPP).
w  Additional SWPPP training.
»  Additional SWPPP inspection services.

COMPENSATION

Compensation is being requested for Additional Services from Design Development through the
Completion Phase. These amounts are in addition to owr authorization to date on the project for Basic
Services from the Feasibility Study through the Project Completion Phases and in addition lo previcus
authorizations to date for additional sub-consultant services not included in the scope of the Basic
Services, all of which were authorized in Amendments #1 thru #11,

Basic Services
»  Basic Services for Feasibility Study & Schematic Design:  $300,000

o Design Development (Amendment #3) $640,000
e Coniract Documents (Amendment #3) $1,115,000
¢ Bidding (Amendment #3) $80,000
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s Contract Administration {Amendment #3) $895,000
» Closeout {Amendment #3) 394,200
Total Basic Scrvices $3,124,200

Previously Approved Additional Services
¢ Additional Services to Date (Amendments #1-11 less #3):  §428,992

Additional Services — Amendmenf #12

¢ BSC Group:
o Not to Exceed $8,800 x 1.1 Markup = $9.680
Total Additional Services - Amendment #12 Not-to-Exceed: $9,680
Total Services —~ Basic Services + Amendments #1 - 12: $3,562,872
ASSUMPTIONS

Please find BSC Group proposal dated April 27, 20)2 attached.

All provisions of our Agreement remain in effect except as'specifically modified by this amendment.

Sincerely Yours,
Raymond Design Associates, Inc,

Gene S, Raymond Jr,, AlA
President
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| BSC GROUP

15, Elkng Street
Roston, MA o227

Aprit 27, 2012
Tel: 617-896-4300

Soo- 08123
Fawe fip-figh=-430i
Mr. Gene S. Raymond, Jr., ATA
President
Raymond Design Associates
222 North Street
Hingham, Massachusetts 02043-4619

www hscaroup. coii

RE: 2012 SWPPP Revisions, Training, and Inspections, Addifional Services
Uxbridge High School Construction
Uxbridge, Massachusetts

Dear Mr. Raymond:

BSC Group, Inc. (BSC) is pleased to submit this consuiing services proposal for providing
revisions to fhe existing stormwater pollution prevention plan (SWPPP), additional SWPPP
fraining, and additional SWPPP inspection services during the remainder of the construction
of the Uxbridge High Schoof. This proposal is for additional services under our existing
contract with you for the project, and is necessary due to the Environinental Protestion
Agency’s update to the Construction General Permit (CGP) that was issued in Febraary
2012, The 2012 CGP includes new requirements for erosion and sedimeiitation cofntrol,
stabilization, poflulion prevention, corrective action reporting, and timeframes for addressing
issues identified during inspections, as well as requirements for the formation of a SWPPP
“team” that will work together to ensure compliance with the CGP.

BSC Group, inc., the Company, proposes to provide to Raymond Dasign Associates (RDA),
the Client, the Tollowing specific services in accordance with the Terms and Conditions of
olr existing Apreement,

1.0 SCOPE OF SERVICES

Below we have identified the additional work necessitated by changes to the CGP that wili
impact the Uxbridge High School construction (refer to the 2012 CGP for additional
information);

e Creation of a new SWPPP book that complies with the 2012 CGP and filing new
Natices of Intent {NOI's) for coverage under the 2012 CGP for all Operators before  Enghieers

May 15, 2012, )
Puwironmental

¢+ Filing of Notices of Termination (NOT's) for all Operators to cease coverage under  ¢ojentisis
the 2608 CGP,

; . HS "
» Training for all Operatars on the revised SWPPP and 2012 CGP requirements, and GfS Consuliants

o increased SWPPP inspection frequency. Under our existing contract, BSC is handscape
performing one {1) inspection every T-days until August 31, 2012, As the project Avchjiects

site is located within a portion of the Blackstone River walershed that qualifies as a Planters

Surveyors
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“gensitive water” under the 2012 CGP due to nutrient and sediment impairments,
inspections will now be required once every 7-days AND afler each storm event of
0.25-inches or more of rain. Bascd on historic rainfall data, we are estimating an
additional 8 inspections will be necessary after storin events of 0.25-inches or more
of rain unti! August 3t, 2012, Efforts will be made to coordinate weekly inspections
with storm events to the extent practical to minimize the total number of inspections.
However, if the duration of this contract has an especially large number of storm
events of 0.25-inches or more of rain, it may be necessary to add further additional
services 1o cover the required inspections. As the end of construction approaches,
BSC will evaluate the need, if any, for continaing SWPPP inspections past August
31, 2012. These inspections would be necessary if land surfaces are not stabilized
per CGP requirements at that time. [f continuing SWPPP inspections are required,
BSC will perform this work as an additional service.

20 ADDITHONAL SERVICES

Any services not specifically described in Section 1.0 above are not included as a part of this
Agreement, Should any additional services become necessary based upon the concliusions
derived from the performance of the proposed services, these services will be performed for
an additional fee to be agreed by BSC and the Client,

3.0 SCHEDULE OF SERVICES

BSC proposes to begin these services identified in Section 1,0 of this Agresment upon
receipt of written authorization to proceed and in accordance with the construction schedule
for the project.

4.0 FEES FOR SERVICES

We have estimated a budget of Eight Thousand, Eight Hundred ($8,800) including direct
expenses for the services described in Section 1.0 of this Agreement and proposes to provide
these services an “per inspection” lump sum basis. Additional services outside of the basic
scope shall be billed in accordance with the contract BSC Fee Schedule. The Company shall
inform the Client as soon as practical if it becomes necessary to exceed the budget in order
to perform all proposed and additional services required. The mailing address for ali
payments is as listed on the Invoice.

5.0 GENERAL CONSIDERATIONS

o BSC will perform services in a timely manner, but it shall be agreed between the
parties (o this proposat that BSC cannot be responsible for delays occasioned by
factors beyond its control, nor by factors which could not reasonably have been
foreseen at the time this proposal was prepared not by the time an agreewment is
execuled.

s During the performance of the services described within this proposal, the Scope of
Services and compensation tnay be adjusted by mutually agreed upon change orders.

s This proposal is valid for thirty (30) days from the date of the proposal.

o Client understands that BSC's services are labor intensive. BSC typically bilis
clients monthly, Unless otherwise agreed in writing, payment of each BSC
nvoice Is due on receipt and inferesi will accrue after 30 days, Client
understands that BSC's services may be put on hold or terminated if invoices
are not paid per this Agreement, It is the Client's responstbility fo review
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invoices upon receipt. If there are any items which the Clienit wishes to discuss
with BSC, it is the Client’s responsibilliy to contaci BSC (o request
clarification, In the absence of any such request from the Client within 30 days
from the date when rendered, it is agreed that the amount invoiced is correct
and shall be paid in full to BSC,

Please execute two (2) copies of this Agreement and return one (1) copy with an original
signature  for our records. Feel free 1o contact me at (617) #96-4386 or
drinaldig@bscgroup.com should you have any questions or comments on this proposal. BSC
welcomes the opporiunity 1o continue providing our services for this projeet,

Sincerely,
BSC GROUP, INC,

ey

Dominte Rinaldi, P.E., LECD AP 8D+C
Project Manager/Associale

AGREED AND ACCEPTED BY: APPROVED BY:
Rayinond Dasign Assocl&tcfl Srsp BSC GROUP, INC.

I W

Name & Title , David N, Hayes, P.I.,, LEED AP
/(P%EZZ%; S, /Z-WWMW g T Principal
ey

LD T B D s Apil2z,0002

Date Date




SCHOOL BUILDING COMMITTEE

MEETING MINUTES APRIL 11, 2012

1.} Co-Chairman Higgins called the meeting to order at 6:05 PM at the new Uxbridge High
School Library located at 62 Capron Street.

Members Paosifion Present Absent
Dan Devean Co-Chaitman X

Mike Legendre X

John Higgins Co-Chairman X

Eugene O’Rourke X

Jeff Stewart Secretary X
Don Sawyer Vice Chairman X
Kevin Kuros X

Jane Keegan X

Bruce Desilets X
Ed Maharay X

Dennis Ryan X
Non-Voting

Sean Hendricks Town Manager X
George Zini Superintendent X

Tara Bennett UHS Principal X

Jeff Luxenberg Joshin Lesser X
David Krawiiz Joslin Lesser X

Bill McNally Joslin Lesser X
Gene Raymond Raymond Design X

Jeff Yost Raymond Design X
Leslie Fanger BSC Group X
Tony Miliote Shawmut X
Luke Grady Shawmut X
Jonathon Morini Shawmut X
Peter L’Hommedieu | Shawmut X

Josiah Herbert Shawmut X

2.) Pledge of Allegiance

3.) Public Comment: None.
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4,) Approval of Meefing Minutes:

MSDV by SBC Member Keegan, seconded by SBC Co-Chairman Deveau, to accept and
approve the 3/7/12 Meeting Minutes. The VOTE was 6-0-1 (SBC Member Maharay was not
present af the 3/7/12 Meeting and abstained from vote). (copy attached to these minutes).

MSDYV by SBC Co-Chairman Higgins, seconded by SBC Member Keegan, to accept and
approve the 3/14/12 Meeting Minutes. The VOTE was 5-0-2 (SBC Member Kuros and SBC
Member Maharay were not present at the 3/14/12 Meeting and abstained from vote) {copy
attached to these minutes).

5. Approval of Budget Transfers

MSDV by SBC Co-Chairman Deveau, seconded by SBC Member O’Rourke, that the
Committee approve a budget transfer totaling $413,258.00 from Construction Contingency
(Classification Code #0507-0000) to Construction Change Orders (Classification Code
#0508-0000). The VOTE was UNANIMOUS.

MSDV by SBC Co-Chairman Deveau, seconded by SBC Member O*Rourke, that the
Commnittee approve a budget transfer totaling $18,420.00 from Owner’s Contingency
(Classification Code #0801-0000) to A&E CD’s (Classification Code #0201-0500), The
VOTE was UNANIMOUS.

6. Approval of Commitments

MSDYV by SBC Co-Chainman Deveau, seconded by SBC Member O'Rourke, that the
Committee approve Amendment #8 titled “Construction Contract for Construction Manager
at Risk Services” for Prime Contract Change Order #6, comprised of Change Order Request
#'s 59-96, totaling $413,258.00, thereby, increasing the total construction budget to
$35,971,858.00, and forward to the Board of Selectmen for execution of Amendment #8.
The VOTE was UNANIMOUS. (copy attached to these minutes).

MSDY by SBC Co-Chairman Deveau, seconded by SBC Member O’Rourke, that the
Committee approve Amendment #11 titled of the Raymond Design & Associates designer
services contract totaling $18,420.00 increasing the total Contract for Designer Services to
$3,553,192 and forward to the Board of Selectmen for execution of Amendment #11 The
VOTE was UNANIMOUS . (copy attached fo these minutes).
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7.)

8.)

9.

Approval of Outstanding Invoices:

MSDV by SBC Co-Chairman Deveau, seconded by SBC Member Maharay, that the
Committee approve Bnggs Engineering & Testing Invoice #59688 totaling $3,600.00 as per
the terms of the confract. The VOTE was UNANIMOUS . (copy attached to these minutes),

MSDYV by SBC Co-Chairman Deveau, seconded by SBC Member O’Rourke, that the
Committee approve UTS of Massachusetts Invoices #47430 totaling $900.00 as per the terms
of the contract. The VOTE UNANIMOUS. (copy attached to these minutes),

MSDYV by SBC Co-Chairman Deveau, seconded by SBC Member Keegan, that the
Commnittee approve Raymond Design Associates Invoice #2012-04-01 totaling $65,968.00 as
per the terms of the confract. The VOTE was UNANIMOUS. (copy attached to these
minutes).

MSDY by SBC Co-Chairman Deveau, seconded by SBC Member O'Rourke, that the
Committee approve Joslin, Lesser & Associates Invoice #30 totaling $44,000.00 as per the
terms of the contract. The VOTE was UNANIMOUS . (copy attached to these minutes).

MSDYV by SBC Co-Chairman Deveau, seconded by Member Keegan, that the Committee
approve Shawmut Design & Construction Application #13 totaling $2,451,504.45 per terms
of the contract. The VOTE was UNANIMOUS . (copy attached to these minutes).

Construction Progress Update: Peter L’Hommedieu, Shawmut Design & Construction,
provided the Committee with a construction project update stating that the construction is on
schedule. He also advised the Committee that the MSBA had very positive comments in a
recent walk through stating that Uxbridge was the #1 project out of 25 projects the MSBA
currently has.

Discussion of Additional Funding for Athletic Fields: The Committee discussed the
additional funding 0pt10n for the athletic field with possible joint meeting with the Board of
Selectmen on May 9™ depending on the outcome at the Annual Town Meeting on 5/8/12.

10.) Discussin of Sewer Conunection Fee: Continued with No Action

11} Town Manager Action Items: No Action

12,} Old/ New Business: No Action
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13.) Next Meeting May 16, 2012 and possible Miay 9™ Joint Meefing with BOS

14.) With no additional business, MSDV by SBC Member Legendre, seconded by SBC Member
O’Rourke, “to adjourn meeting” at 7:10 PM. The VOTE was UNANIMOUS.

Note: Meeting was recorded for local cable access.

MSEDV: Moved, Seconded, Discussed & Voted

Respectfully Submitted,
Dan Devean, Co-Chairman

SCHOOL BUILPING COMMITTEE:

/1**’,'/:)»7 L // %/}x/gg/{/
Jo Higgglg/—/c jhairman Dan Deveau — Co-Chairman

~<%z7/,

uoene/é ’Roxyl(e Jeff Stewart - Secretary

Don Sawyer — Vice Chairman Bruce Desilets

e Keegan

o S j ./ LR—JCIAL/\)
5} v
0 .0 /M

Ed Maharay

Dennis Ryan
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JOSLIN, LESSER ++ ASSOCIATES, INC,

MEMORANDUM

To: Don Sawyer, Uxbridge Public Schools

From: David Krawitz - Joslin, Lesser + Associates, Inc. :
Date: May 9th, 2012 l
Re: Budget Transfer and Commitments: Uxbridge Righ School |
Cc: Uxbridge School Building Committee and Board of Selectmen

Enclosed for processing are the following budget transfer and commitments to be considered at the May 9th, 2012 SBC and
BOS Meeting.

BUDGET TRANSFERS

Please note that a Budget Transfer is not appropriate for Shawmut Design and Construction Amendment #9/Change Order #7
because this commitment is based on additional funding provided by the Town of Uxbridge which will increase the Total
Project Budget. Pending SBC and BOS approval, JLA will coordinate with the MSBA to determine the necessary documentation
to process this adjustment to the Project Funding Agreement,

The budget transfer below will shift funds within the current Total Project Budget to support RDA Amendment #12
which is presented below. These services are necessary to comply with new EPA guidelines regarding SWPPP which
impact all active projects. The net balance remaining in Owner’s contingency will be $136,351.

0801-0000 | Owner's 0204-0300 | AREGEOs | $9,680 Required to fund | $136,351
Contingency RDA Amendment #12

The total project costs remain within the Project Budget for this transfer from Owner's Contingency. Joslin Lesser
recommends that the Uxbridge School Building Committee and Board of Selectmen approve this budget transfer.

Project Management



Monthly Invoice Summary
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COMMITMENTS

SHAWMUT AMENDMENT #9 / Change Order #7

Change Order #007 is for the construction of the Multi-Purpose athletic field, Per the detailed back-up materials, this includes
the artificial turf playing surface, the synthetic track, the fence and the infrastructure (conduit and concrete pad) for lighting,
scoreboard and the pressbox. The exclusions are clearly noted in the amendment, and include the furnishing and instalfation
of the actual scoreboard, the lighting, the pressbox and the bleachers. These items have been bid-priced and may be
considered to be added to project scope at a later time as contingency funds may allow.

The total cost of this work, based on competitive bids from subcontractors, and including all overhead and general conditions,
came to a total of $2,199,734, however the total net value of this Change Order is for $2 Million, consistent with the
additional project funding approved by the Town. As was previously noted by the project team, the base project included
allowances for site work, and the remaining balance from those allowances has been applied to this amendment to cover
$199,734 of the cost, This use of allowances does not require a budget transfer.

This amendment will require an increase to the Total Project Budget which requires MSBA approval. In approving this
commitment the SBC and BOS stipulate that the Town of Uxbridge will pay for 100% of costs associated with this amendment
and that the MSBA will not be asked to contribute any additional funds towards this amendment or to increase the state
share of the Project Funding Agreement due to this amendment.

Please note that the Change Order numbering sequence is not the same as the Contract Amendment numbering sequence
because the base SDC contract was for pre-construction only and the first 2 amendments were for the mini GMP and main
GMP, This commitment is beyond the current Total Project Budget and is NOT eligible for reimbursement from the
Massachusetts School Building Authority.

Vendor Pro-Pay Code # | Budget Category Description of Services Contract Amount
Shawmut 0508-0000 Change Orders Change Order #7 $2,000,000
TOTAL Shawmut Amendment #9: $2,000,000
RDA AMENDMENT #12

These services are necessary to comply with new EPA guidelines regarding SWPPP which impact ali active projects.
This commitment is consistent with the Total Project Budget and to the best of our knowledge is eligible for
reimbursement from the Massachusetts School Building Authority.

Vendor Pro-Pay Code # | Budget Category Description of Services Contract Amount

RDA (204-0300 A&E Geotech SWPPP Services to comply with EPA 59,680

TOTAL RDA Amendment #12: 59,680

Joslin Lesser + Associates recommends that the Uxbridge High School Building Commitiee recommend to the Board of
Selectmen the approval of these commitments.




Chools George Ziri

Superintendant of Schools
Office of the Superintendent P

21 South Main Strest © Uxbridge, MA 01569 Donald R. Sawyer
Telephone (508) 278-8648 « Fax (508) 278-8612 Business Manager

Ms, Mary Pichetti

Director of Capital Planning
Massachusetts School Building Authority
40 Broad Street

Boston, MA 02109

Refi  Project Funding Agreement — Budget Revision Request #10
Uxbridge High School, Uxbridge, MA
MSBA Project ID Number: 200803040505

Dear Ms. Pichetti,

Pursuant to Section 3.6 of the Project Funding Agreement between the Town of Uxbridge Massachusetts (the “District”) and the
MASSACHUSETTS SCHOOL BUILDING AUTHORITY (the “Authority™), the District hereby requests a revision to the Total
Project Budget, Exhibit A, dated July 19, 2010, for the Uxbridge High School Project. As required, the District has provided the
information outlined in the table below to indicate the Total Project Budget categories (line items) affected, the amounts needed
and the reasons for the proposed revision.

The District acknowledges and agrees that it will not seek reimbursement from the Authority for any costs that exceed the already
approved line item limits set forth in Exhibit A until after the Authority has accepted this Total Project Budget Revision Request,
and the Authority's ProPay system has been adjusted accordingly.

The District further acknowledges and agrees that in accordance with Sections 3.6 and 3.7 of the Project Funding Agreement, any
revisions to the Total Project Budget will not result in an increase 1o the Total Facilities Grant amount set forth in Section 2.1 of

the Project Funding Agreément.

The District further acknowledges and agreos that the need for these revisions to the Total Project Budget have been identified in
the OPM Budget Transfer proposal dated May 9th, 2012 and approved by the School Building Committes and the Board of
Selectmen on May 9, 2012, This budget transfer and commitment will be documented in the OPM Junc 2012 monthly report as
required pursuant to the Contract for Ownér’s Project Management Services between the District and the OPM.

The District further acknowledges and agrees that all of the information contained in this Total Project Budget Revision Request
has been reviewed and approved by the Town of Uxbridge’s School Building Commiittee, and it further certifies and acknowledges
that the funds to pay for the costs associated with these proposed revisions are available as indicated by the signatures noted below,

The Total Owner’s Contingency in the Original Total Project Budget, Exhibit A of the PFA dated July 19,2010 is $304,413.The
Owner’s Contingency was reduced to $234,4)3 by Budget Transfer #1 submitted on August 26" 2010 in the amownt of $70,000
and was reduced 1o $187,923 by Budget Transfer #2 in the anount of $46,490 and was further redhiced to $173,045 by Budget
Transfer #4 in the amount of $14,878, and was reduced to $164,451 by Budget Transfer #6 in the net amount of $8,594 and was
reduced to the current amount of $146,031 by Budget Transfer #9 in the amouni of $18,420.

The Total Construction Contingency in the Original Total Project Budget, Exhibit A of the PFA dated July 19, 2010 is $1,723,490.
The Construction Contingency was reduced to $927,478 by Budget Transfer #3 in the amount of $796,012 and was further
reduced to the amownt of $899,531 by Budget Transfer #4 in the amount of $27,947, and was further reduced to $893,484 by
Budget Transfer #5 in the amount af $6,047, and was further reduced to the amount of 3837,512 by Budget Transfer #6 in the
amount of §55,972, and was further reduced to $823,299 by Budget Transfer #7 in the amount of $14,213 and was further reduced
to the current amount of §721,177 by Budget Transfer #8 in the amount of $102,122, and was Surther reduced to the current
amount of $307,919 by Budget Transfer #9 in the amount of $307,919.

The Uxbridge Public Schools believe in equal employment and edlm{m%}%ﬁ })g?;gz%'!mzities for its employees and sudents and does not discriminate
i on the basis of race, color, creed, national origin or sex in compliance with Title Vi and Tirle IX or disability, in compliance with section 304/ADA

i

L or sexual arieniation in compliance with G.L. ¢ 157 and 157¢.




The following item(s) represent a budget increase which took place subsequent to the issuance of the MSBA Form 3011, dated
7/19/2010, included in the Project Funding Agreement, The Budget Revision Amount, for the budget line item (s) as noted
helow and per the attached documents, directly correlate with the MSBA Form 3011, dated 7/19/2010. The amonnt remaining
in Owner’s Contingency will be reduced by 518,420 and the net remaining in Owner’s Contingency will be 146,013, The
amouni remaining in Construction Contingency will not be impacted by this transfer..

“Coid lassification Name assification Cod 1assification Name fif:
801-0000 Owner’s Contingency | 0204-0300 A&E GEO $9,680
Reason for transfer {Attach all supporting documentation, e.g., executed | Amount Remaining in Ineligible/Cost/Scope
contracts, amendments and or supporting invoices for reimbursable Construction Iiems excluded from
expenses) Contingency the Total Facilities
Grant
To fund RDA Contract Amendment #12 to performs SWPPP services mandated by $136,351 $0

new EPA updates to the General Construction Permil.,

By signing this Total Project Budget Revision
Request, I hereby cerfify that | have read and
understand the erms of this Requesi and further
cerlify that the-Ti iop-suppli

By signing this Total Project Budget Revision
Request, I hereby certify that | have read and
undesstand the terms of this Request and further
certify that the information supplied by the
District in the tables is true, accurate and

By signing this Total Projeet Budget Revision
Regquest, | hereby certify that I have read and

understand the temms of this Request and further
certify that the information supplied by the

Bistrict in the tables is true, recurate and

compleie,

A

By: * Gﬁ’rge Zini ~J By:
Title:  Chief Executive Officer Title:  Superintendent of Schools Title:
Date: Date: & /‘? /ﬁ?

MASSACHUSETTS SCHOOL BUILDING AUTHORITY

By: Mary Pichetti
Title:  Director of Capital Planning

Date;
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Ernest Esposito /"

Chair of Schogl Committee

Date: J7f\’ /2~




